
MILITARY/RESERVE TEAM
600 DR. M. L. KING, JR. PL., RM 821
ATTN: JENNIFER J. ANDERSON
LOUISVILLE KY 40202-2230
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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

Solicitation W912QR-04-R-0028 for the Dsgn/Bld Army Reserve Center OMS/Unheated Storage Facility project at Leavenworth, KS is hereby
 amended as follows:

(see attached)

a.  The proposal due date remains 21 July 2004, 4:00 PM, Local Time. 
b.  This amendment must be acknowledged with your proposal.

1. CONTRACT ID CODE PAGE OF  PAGES

J 1 31

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 23-Jun-2004

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code) X W912QR-04-R-0028

X 9B. DATED (SEE ITEM 11)
02-Jun-2004

10B. DATED  (SEE ITEM 13)

9A. AMENDMENT OF SOLICITATION NO.

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

X The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  is extended, X is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning 6 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

0001

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

23-Jun-2004
CODE

U. S. ARMY ENGINEER DISTRICT, LOUISVILLE
600 DR. MARTIN LUTHER KING, JR. PLACE
ROOM 821
LOUISVILLE KY 40202-2230

W912QR 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE DACA27

FACILITY CODECODE

EMAIL:TEL:
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION  SF 30 - BLOCK 14 CONTINUATION PAGE  
 
 
 
The following have been added by full text:  
        AMENDMENT 0001

c. The following changes have been made by Amendment 0001: 
 

� Table of Contents (Revised) 
� Specification 00115 Proposal Submission Requirements (new) 
�  Specification 01021 Design Submissions after Award (new) 
�  Wage Decisions KS030006, dated 06/04/2004 and KS030008, dated 06/04/2004 are 

incorporated into the solicitation. 
� Drawing A1-1 (new) 

Notes: 
1. All drawings shall be designed in AutoCAD. 
2. The requirements stated in the "The Inadvertent Discovery of Archaeological Deposits" 
document are included in this contract.  
3. Cost Limitation: The target ceiling for contract award is $6,823,000. This includes Base 
Bid Line Items 0001,0002,0004,and 0005 and any options (Line Items 0006,0007,0008,0009, 
and 0010) that can be included within this amount. Line Items 0003,0011, and 0012 are not 
included in the target ceiling - they are OMAR funded. The Government cannot guarantee 
that additional funds will be made available for award. 
 
  
 
 
SECTION 00010 - SOLICITATION CONTRACT FORM  
         
                The offeror acceptance period 60 has been added.  
                The required performance has changed from Design/Buiild 200 Member Army 
Reserve Center with Organizatioal Maintenance Shop and Unheated Storage Facility, 
Eavenworth County, KansasThe estimated cost range for this project is $5,000,000 to 
$10,000,000. This project is a full and open procurement, subject to the Price Evaluation 
Preference for HUBZone Small Business Concerns (FAR 19.307). DEFENSE PRIORITY AND 
ALLOCATION REQUIREMENTS (SEP 1990) FAR 52.211-14:  This is a rated order for 
national defense use and the contractor shall follow all the requirements of the Defense Priorities 
and Allocations System Regulations (15 CFR 700), PRIORITY RATING:  CO-2NAICS 236220,  
Size Limitation $28.5mTHIS CONTRACT IS BEING PURSUANT TO THE SMALL 
BUSINESS COMPETIVENESS DEMONSTRATION PROGRAM. to Design/Build 200 
Member Army Reserve Center with Organizational Maintenance Shop and Unheated Storage 
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Facility, Leavenworth County, KansasThe estimated cost range for this project is $5,000,000 to 
$10,000,000. This project is a full and open procurement, subject to the Price Evaluation 
Preference for HUBZone Small Business Concerns (FAR 19.307). DEFENSE PRIORITY AND 
ALLOCATION REQUIREMENTS (SEP 1990) FAR 52.211-14:  This is a rated order for 
national defense use and the contractor shall follow all the requirements of the Defense Priorities 
and Allocations System Regulations (15 CFR 700), PRIORITY RATING:  CO-2NAICS 236220,  
Size Limitation $28.5mTHIS CONTRACT IS BEING ISSUED  PURSUANT TO THE SMALL 
BUSINESS COMPETIVENESS DEMONSTRATION PROGRAM.. 
  
 
 
 
The following have been modified:  
        QUESTIONS RE:  SOLICITATION
QUESTIONS REGARDING THE SOLICITATION

QUESTIONS REGARDING THE SOLICITATION 
 
 
Inquiries must be submitted in writing to Contracting Division, Attention:  Jennifer Anderson,  
 
by email to: Jennifer.j.Anderson@lrl02.usace.army.mil  
 
PROJECT NUMBER AND NAME: W912QR-04-R-0028, D/B 200 Member Army Reserve 
Center with Organizational Maintenance Shop and Unheated Storage Facility, 
Leavenwotth, Kansas   
 
Date: 
 
Organization: 
 
Originator of Inquiry: 
 
Telephone No:     Fax No.: 
 
Email address: 
 
Reference (Section #or Drawing #) 
 
Question: 
 
 
 
Answer: 
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FOR GOVERNMENT USE 
 
Control #______________ Answered by:________________  Phone:  ________ 
 
Has this inquiry resulted in: ____ Clarification only, no need to change solicitation 
    ____ Need for amendment 
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The following have been deleted:  
         
LCL 0000-007  EXERCISE OF OPTIONS  MAY 2001    
  
 
 
SECTION 00100 - BIDDING SCHEDULE/INSTRUCTIONS TO BIDDERS  
 
 
 
The following have been added by full text:  
         
EXERCISE OF OPTIONS 
 
    Prices for the options shall be good for 180 days after award of the contract.  The project 
duration shown in Section 00800, FAR 52.211-10 COMMENCEMENT,  PROSECUTION AND 
COMPLETION OF WORK shall not be affected by the exercising of the options. 
  
 
 
 
The following have been modified:  
        SECTION 00115

 



 *** SAFETY PAYS ***  
USARC/OMS/UHS  W912QR-04-R-0028 
Leavenworth, KS                                                                                   Amendment #0001 

 

 RFP TOC – i 

 
DESIGN/BUILD RFP FOR USARC/OMS/UHS 

 
Table of Contents 

 
 
 
Division Zero Specifications 
 
 Solicitation, Offer and Award (SF 1442) 
00100 Bidding Schedule/Instructions to Bidders 
00110 Instructions to Offerors 
00115 Proposal Submission Requirements  
00130 Proposal Evaluation Criteria  
00150 The Design/Build Process  
00600 Representations and Certifications  
00700 Contract Clauses  
00800 Special Clauses 
 00800 Forms 
 Heavy and Highway Wage Rates 
 Building Wage Rates 
 Inadvertent Discovery of Archaeological Deposits 
 
 
Division One Specifications 
 
01010 Summary of Work 
01020 Statement of Work 
 Attachments A through X to the Statement of Work 
01021 Design Submissions after Award  
01320L Project Schedule  
01331 Submittal Procedures for Design Build 
01410 Environmental Protection 
01420 Sources for Reference Publications 
01452 Special Inspections for Seismic 
01453L Contractor Quality Control for Design/Build 
01500 Temporary Construction Facilities 
01525L Safety and Occupational Health Requirements 
01800 Equipment Operation, Maintenance and Repair Manuals 
 
 
Division Two through Sixteen Technical Specifications 
 
See separate Table of Contents with Technical Specifications     
 
Reference Drawings        
 
See list of Drawings in paragraph ____ of Specification Section 00800 
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SECTION 00115 
 

PROPOSAL SUBMISSION REQUIREMENTS 
 

1.  WHO MAY SUBMIT  Firms formally organized as design-build entities, design firms and 
construction contractors that have associated specifically for this project, or any other interested 
parties may submit proposals.  For the purposes of this solicitation, no distinction is made 
between formally organized design-build entities and project-specific design-build associations.  
Both are referred to as the design-build offeror (or simply offeror) before award of a contract and 
as the design-build contractor (or simply contractor) after award. 

 
2.  GENERAL REQUIREMENTS 

 
2.1 The intent of this solicitation is to select one contractor for the design and construction of the 
Army Reserve Center (ARC)/ Organizational Maintenance Shop (OMS)/ Unheated Storage 
(UNHTD STRG) Facility at Leavenworth, Kansas.  Award of this Contract will be based on a 
Best Value determination.  

 
2.2.  Offerors submitting proposals for this project should limit submissions to data essential for 
evaluation of proposals. However, in order to be effectively and equitably evaluated, the 
proposals must include information sufficiently detailed to clearly describe the offeror’s 
experience, technical approach and management capabilities to successfully complete the 
project.  Requirements stated in this RFP are minimums, unless otherwise stated.  Innovative, 
creative or cost-saving proposals that meet or exceed these requirements are encouraged and will 
be rated accordingly. 

 
2.3   Offerors shall submit their proposals to the US Army Corps of Engineers, 600 Dr. Martin 
Luther King, Jr. Place, Room 821, Louisville, KY  40202-2230 no later than the time and date 
specified on Specification Section 00010, Standard Form 1442, Block 13.  Offerors who present 
disorganized proposals or proposals with information that does not follow in the order of the 
Solicitation Tab Format (Section 1 TAB A, TAB B, TAB C, TAB D; Section 2 TAB A, TAB B, 
TAB C, TAB D, TAB E; and Section 3 TAB A, TAB B, TAB C), assume the risk that the 
agency will not evaluate their proposal or will downgrade their proposal. 

 
2.4 All proposal materials shall be submitted in binders with a table of contents and tabbed 

section dividers.  The sections shall parallel the submission requirements identified in 
paragraph 3. 

 
2.4.1 Submit the original and six copies of the material required.  The price proposal shall be 

submitted in original format only (no copies), and be placed in a separate envelope.  Also, 
in that same envelope place the Representations & Certifications, the Cost Breakout 
Sheet, Subcontracting Information, and Standard Form 1442. 

 
2.4.2   Proposed betterments are to be indicated in a separate section of the proposal and tabbed 

“Betterments”. 
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3.  PROPOSAL SECTIONS. 

 
3.1. The RFP Proposal shall include:  Section 1:  Experience of the Construction Firm, Design 
Firm, Subcontractors and Key Personnel; Section 2: Technical Approach; and Section 3:  Past 
Performance of the Construction Firm, Design Firm, and Subcontractors.  These evaluation 
factors are listed in descending order of importance.  
 
3.1.1.  Experience of the Prime Contractor, Design Contractor, and Subcontractor(s).  Identify all 
projects that the team has accomplished together.  (Section 1) 
 
3.1.1.1.  Construction Firm Experience (Section 1 TAB A): 
 

Provide descriptions of new building projects, up to five examples, completed within the 
last five years, which are similar to this project in scope (office, administrative, or 
training facilities and/or maintenance shops) and dollar value.  Provide one page per 
project and a color photo is preferred.  In each description, detail the work which was 
self-performed.  Offeror should use the attached forms after this specification section, or 
provide identical information. 
 

3.1.1.2.  Design Firm Experience (Section 1 TAB B): 
 
Provide descriptions of new building projects, up to five examples, completed (designed and 
constructed) within the last  five years, which are similar to this project in scope (office, 
administrative, or training facilities and/or maintenance shops) and dollar value.  Provide one 
page per project and a color photo is preferred.   In each description, detail the work which was 
self-performed.  Offeror should use the attached forms after this specification section, or provide 
identical information. 

 
3.1.1.3.  Subcontractors Experience  (Section 1 TAB C): 
 
Provide submission of background information for the major subcontractors – roofing and 
primary mechanical.  If this work is to be performed by the prime contractor, this shall be stated. 
 

A.  Provide descriptions of new building projects, up to three examples, completed within 
the last five years, which are similar to this project in scope (office, administrative, or 
training facilities and/or maintenance shops) and dollar value.  Provide one page per 
project.  In each description, detail the work which was self-performed. Offeror should 
use the attached forms after this specification section or provide identical information.   

 
 
3.1.1.4.  Key Personnel (Section 1 TAB D):  Identify key personnel to be assigned to this project: 
 

(1) The Project Manager who will be responsible for both design and 
construction throughout the life of the project; 

(2) Construction Project Superintendent 
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(3) Construction Quality Control Systems Manager 
(4) Design Project Manager 
(5) Lead Architect and/or Architect of Record 
(6) Lead Civil Engineer 
(7) Lead Geotechnical Engineer 

 
Offeror should use the attached form at the end of this specification section, or provide identical 
information for resumes.  Indicate under specific experience the role each individual had in any 
project examples cited.  The requirement specified in Section 00800, paragraph 1.69 under 
Clause 52.236.25, Requirements for Registration of Designers shall be met.  Indicate which 
individuals will be the registered designers of record. 
 
 
3.1.2.   Technical Approach (Section 2) 
 
3.1.2.1.  (Section 2 TAB A)  Compose a clear, concise narrative for this Leavenworth ARC 
project for all areas of this project.   The narrative shall also note any improvements or 
exceptions taken, including an explanation.  Describe team’s approach to the project.   
 
3.1.2.2. (Section 2 TAB B)  Provide drawings showing proposed elevations of all buildings, 
depicting an aesthetically pleasing appearance to this building.   This is a highly visible project 
on Highway 73.  The Army Reserve desires to provide a presence there, depicting an attractive 
modern facility. 
 
3.1.2.3.  (Section 2 TAB C)  Exterior Building Envelope for all Buildings.  Provide narrative 
about the Roofing System, detailing concurrence with specifications, and compliance with the 
RFP in regards to manufacturer’s data and warranty.  Describe the exterior wall system.  
Describe the window/curtain wall system and all glazing. 
 
3.1.2.4  (Section 2 TAB D) Provide narrative explaining Contractor's approach to avoid 
differential settlement which may result from varying material at foundation depth (i.e. shale 
bedrock vs. native clay or fill) and to address building deflection that could result from long-term 
settlement of clay soil located throughout the site.  Explain proposed approach to remediation of 
settlement due to clays underlying site as described in the subsurface investigation furnished as 
part of the RFP and the effect of remedial soils work on overall project sequence and schedule of 
work. 
 
 
3.1.2.5.  Project Management  (Section 2 TAB E): 
 

3.1.2.5.1. (Section 2 TAB E.1) Organizational Chart.  Provide a project 
organizational chart depicting the organization described in your proposal.  Indicate 
how the construction firm, design firm, and subcontractors interrelate, and show the 
appropriate authority levels.  Clearly identify the line of authority.  Identify 
subcontractors and clearly identify on-site from off-site personnel.  
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3.1.2.5.2.  (Section 2 TAB E.2) Schedule – Provide a bar chart showing the calendar 
days (not dates) anticipated for completing the project, integrating design and 
construction.  Fast tracking will be considered.  Provide sufficient detail to indicate 
interrelationship of tasks, including: 
 

•  Show all required design phases, including required durations for 
reviews and resolution of comments 

  •  Show the construction phase for all major components in each discipline 
  •  Show milestones 

•  Identify any fast-tracking that may be approved by the Contracting 
Officer 

  • Show completion, turnover, and as-built submissions 
  • Show all significant construction phase activities 
  • Identify critical path items 
 
  
 
3.1.2.5.3.  (Section 2 TAB E.3) Designer Role - Submit narrative describing the role 
of the design team during the project from preparation of proposal in response to this 
solicitation through all phases of design, construction, commissioning, and warranty.  
Explain how construction Request For Information will be addressed. 

 
 

 
3.1.3  Past Performance (SECTION 3). 
 
3.1.3.1.  (Section 3 TAB A)  Provide Construction Firm past performance information and  
evaluations on the projects listed under TAB C, including performance ratings, letters, awards, 
references (include Point of Contact and Phone Number), etc. 
 
3.1.3.2.  (Section 3 TAB B)  Provide Design Firm past performance information and evaluations 
on the projects listed under TAB C, including performance ratings, letters, awards, references 
(include Point of Contact and Phone Number), etc. 
 
3.1.3.3.  (Section 3 TAB C)  Provide Subcontractor(s) past performance information and 
evaluations on the projects listed under TAB C, including performance ratings, letters, awards, 
references (include Point of Contact and Phone Number), etc. 
. 
 
3.1.4.  Price Proposal  
 
The offeror shall submit in a separate envelope, Standard Form 1442 and Form 336 (Proposal 
Bid Schedule), and the Cost Breakdown Sheet in an original only. Both of these forms are 
included in Section 00010, Solicitation, Offer, and Award of this solicitation. 

 
3.1.5  Pro Forma Requirements  
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Pro Forma Requirements shall be submitted in original only and placed in a separate envelope 
labeled, “Pro Forma Requirements”.  This consists of Section 00600, Representations and 
Certifications. And the Subcontracting Plan. 
 
 
 
 Sub-Contracting Information  (Go/No-Go) (One copy only) 
 

           (a) Past Performance on Utilization of Small Business Concerns..  All firms must identify your efforts to 
comply with Clause 52.219-8, Utilization of Small Business Concerns.  If you are a large business, provide 
copies of subcontracting plans, both initial and final, which clearly represent your efforts to comply with FAR 
Clause 52.219-9, Small Business Subcontracting Plan.  If you are a small business, provide details of efforts on 
previous projects that clearly represent your efforts to comply with FAR Clause 52.219-8.  Information is to be 
limited to the projects identified under Section I,  Experience. 

 

           (b) Subcontracting Plan for Large Business.  Large business offerors shall submit a subcontracting plan 
in accordance with the above numbered FAR Clauses.  To be acceptable, plans must adequately address the 
required statutory elements and provide sufficient information to enable the Contracting Officer to answer 
affirmatively questions A through H of Appendix DD, Part 2, AFARS 19.705.  You may use the attached 
sample subcontracting plan as a starting point.  Percentage goals apply to the total amount being subcontracted.  
The current goals for the Louisville District are 57.2% to Small Business, 10.0% to Small Disadvantaged 
Business, 10.0% to Women-Owned Small Business, 3.0% for Hubzone Small Businesses, and 3.0% to Service-
Disabled Veteran-Owned Small Business. 

 

 
 
3.1.5 6.  Pre-Award Information - One copy of the following information shall be provided: 

 
• Proof of Financial Ability (Most recent financial statement covering assets 

and liabilities) 
 

• Line of credit letter from financial institution (If needed for proof of Financial 
Capability) 

 
• Name, address and telephone numbers of two credit/trade references. 

 
• Name, address and telephone number of firm’s bonding company. 

 
• A statement of how many years the firm(s) have been in business. 

 
• Any other pro-forma requirements indicated in Standard Form 1442 and this 

section 
 

• Documentation supporting Past Performance on Utilization of Small, Small 
Disadvantage and Women-Owned Small Business 
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SAMPLE SMALL BUSINESS SUBCONTRACTING PLAN 

 
 

DATE: __________ 
 
CONTRACTOR: ______________________________________________________________ 
 
ADDRESS: ___________________________________________________________________ 
 
SOLICITATION/CONTRACT NO: _______________________    CONTRACT AMOUNT 
$_________________ 
 
DESCRIPTION: ______________________________________________________________ 
 
 
Our firm has established a policy to afford Small Business concerns (SB), Small Disadvantaged 
Business concerns (SDB), Women-Owned Small Business concerns (WOSB), Veteran-Owned 
Small Business concerns (VOSB), Service Disabled Veteran-Owned Small Business concerns 
(SDVOSB), Historically Black Colleges and Universities/Minority Institutions (HBCU/MI) and 
HUBZone Small Business (HSB) concerns opportunities to participate in all contracts with the 
Department of Defense or other entities, both public and private.  In most instances, HBCU/MI 
are not applicable to construction contracts, but will be included throughout this plan with the 
intent to involve them whenever possible.  The following, together with any attachments, is 
hereby submitted as a Small Business Subcontracting Plan to satisfy the applicable requirements 
of Public Law 95-507, Public Law 99-661, Section 1207, and Public Law 100-180, Section 806. 
 
1. (a) BASE BID ONLY: The following percentage goals (expressed in terms of a 
percentage of total planned subcontracting dollars) and dollar amounts are applicable to the 
contract cited above or to the contract awarded under the solicitation cited.  Total Base Bid is 
$______________________. 
 
  (i) Total Planned Subcontracting Dollars $_____________________ 
 
  (i) Small Business concerns (SB): ______% or $___________ of total planned 
subcontracting dollars under this contract will be awarded to subcontractors who are SB. 
 
  (iii) Small Disadvantaged Business concerns (SDB): ______% or $_____________ of 
total planned subcontracting dollars under this contract will be awarded to subcontractors who 
are small concerns owned and controlled by socially and economically disadvantaged individuals 
and appear on the Small Business Administration’s Procurement and Marketing and Access 
Network (PRO-Net). (http://pro-net.sba.gov)  This percentage is included in the percentage 
shown under 1 (a)(i) above, as a subset. 
 

 

http://pro-net.sba.gov/
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  (iv) Women-Owned Small Business concerns (WOSB): ______% or $_____________ of 
total planned subcontracting dollars under this contract will be awarded to subcontractors who 
are WOSB.  This percentage is included in the percentage shown under 1.(a)(i) above, as a 
subset. 
 
  (v) Veteran-Owned Small Business concerns (VOSB):  ______% or $____________ of 
total planned subcontracting dollars under this contract will be awarded to subcontractors who 
are VOSB.  This percentage is included in the percentage shown under 1 (a) (i) above, as a 
subset. 
 
  (vi)  Service-Disabled Veteran-Owned Small Business concerns (SDVOSB):  ______% 
or $_____________ of total planned subcontracting dollars under this contract will be awarded 
to subcontractors who are SDVOSB.  This percentage is included in the percentage shown under 
1 (a) (i) above.) 
 
  (vii) Historically Black Colleges and Universities/Minority Institutions (HBCU/MI):  
______% or $_____________ of total planned subcontracting dollars under this contract will go 
to HBCU’s who are an institution determined by the Secretary of Education to meet the 
requirements of 34 CFR 608.2, the term also includes any nonprofit research institution that was 
an integral part of such a college or university before November  
14, 1986; or MI’s who are an institution of higher education meeting the requirements of Section 
1046(3) of the Higher Education Act of 1965 (20 U.S.C. 1135d-5(3)) which, includes a 
Hispanic-serving institution of higher education as defined in Section 316(b)(1) of the Act (20 
U.S.C. 1059c(b)(1)).  This percentage is included in the percentage shown under 1.(a)(i) above, 
as a subset.  
 
  (viii) HUBZone Small Business concerns: ______% or $______________ of total 
planned subcontracting dollars under this contract will go to subcontractors who are small 
business concerns located in a historically underutilized business zone which is an area located 
within one or more qualified census tracts, qualified non-metropolitan counties, or lands within 
the external boundaries of an Indian reservation and appear on the Small Business 
Administration’s Procurement and Marketing and Access Network (PRO-Net). (http://pro-
net.sba.gov)  This percentage is included in the percentage shown under 1.(a)(i) above, as a 
subset. 
 
The following principal products and/or services will be subcontracted under the Base Bid of this 
contract, and the distribution among  Large Business, Small Business, Small Disadvantaged 
Business, Woman-Owned Small Business, Veteran-Owned Small Business, Service Disabled 
Veteran-Owned Small Business Historically Black Colleges and Universities/Minority 
Institutions, and HUBZone Small Business is as follows: (Check all that apply) 
 
 
Subcontracto
r 
Name 

Product 
or 
Service 

 
Large 
Business

Small 

Business 
 
   
SDB

 
WOS
B 

 
VOS
B 

 
SDVOS
B 

 
HBC
U/MI 

 
HSB 

          

 

http://pro-net.sba.gov/
http://pro-net.sba.gov/


W912QR-04-R-0028 
0001 

Page 13 of 39 
 

          
          
          
          
          
          
          
          
          
          
 (ATTACHMENT MAY BE USED IF ADDITIONAL SPACE IS REQUIRED) 
 
The above-named SB and SDB firms denoted by * are performing a significant portion of the 
effort or are providing a major service or component of this project.  In accordance with Section 
00800, the above-named firms will be utilized on the contract. 
  
 (b)  OPTIONS:  You must include a separate goal for each option.  See the attached 
Continuation Sheets for Paragraph 1(a) for each option) 
 
 (c) The following method was used in developing subcontract goals (i.e., Statement 
explaining how the product and service areas to be subcontracted were established, how the areas 
to be subcontracted to small business, veteran-owned small business, service-disabled veteran-
owned small business, HUBZone small business, small disadvantaged business, and women-
owned small business concerns were determined, and how small business, veteran-owned small 
business, HUBZone small business, small disadvantaged business and women-owned small 
business concerns' capabilities were determined, to include identification of source lists utilized 
in making those determinations.  Also a statement as to what efforts will be taken to improve on 
past goals and how SB and SDB firms will be included in areas without previous SB/SDB 
involvement). 
 
______________________________________________________________________________
_______________ 
 
______________________________________________________________________________
_______________ 
 
______________________________________________________________________________
_______________ 
 
 
 (d) Indirect and overhead costs (check one): ____ have been _____ have not been 
included in the goals specified in 1(a) and 1(b). 
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 (e) If "have been" is checked, explain the method used in determining the 
proportionate share of indirect and overhead cost to be allocated as subcontracts to small 
business, veteran-owned small business, service-disabled veteran-owned small business, 
HUBZone small business, small disadvantaged business, and women-owned small business 
concerns. 
 
______________________________________________________________________________
_______________ 
 
______________________________________________________________________________
_______________ 
 
 
2. The following individual will administer the subcontracting program: 
 
Name & Title: _____________________________________________________________ 
 
Address & Telephone: _______________________________________________________ 
 
This individual's specific duties, as they relate to the firm's subcontracting program, are as 
follows: 
General overall responsibility for this company's Small Business Program, the development, 
preparation and execution of individual subcontracting plans and for monitoring performance 
relative to contractual subcontracting requirements contained in this plan, including but not 
limited to: 
 
 (a) Developing and maintaining offerors/bidders lists of small business, veteran-
owned small business, service-disabled veteran-owned small business, HUBZone small business, 
small disadvantaged business, and women-owned small business concerns from all possible 
sources.  Our firm may rely on the information contained in PRO-Net as an accurate 
representation of a concern’s size and ownership characteristics for the purposes of maintaining a 
small business, veteran-owned small, service-disabled veteran-owned small, HUBZone small, 
small disadvantaged and women-owned small business source list. The Small Business 
Administration’s (SBA’s) list of Small Disadvantaged Businesses and small HUBZone 
businesses can be accessed at  http://pro-net.sba.gov/pro-net/search.html.  
 
 (b) Ensuring that procurement packages are structured to permit small business, 
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small 
business, small disadvantaged business, and women-owned small business concerns to 
participate to the maximum extent possible. 
 
 (c) Assuring inclusion of small business, veteran-owned small business, service-
disabled veteran-owned small business, HUBZone small business, small disadvantaged business, 
and women-owned small business concerns in all solicitations for products or services that they 
are capable of providing. 
 

 

http://pro-net.sba.gov/pro-net/search.html
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 (d) Reviewing solicitations to remove statements, clauses, etc., which may tend to restrict or prohibit 
small business, veteran-owned small business, service-disabled veteran-owned small business, HUBZone small 
business, small disadvantaged business, and women-owned small business participation, including recommendations 
to set aside competitions for SDB’s 
 
 (e) Ensuring periodic rotation of potential subcontractors on bidders’ lists. 
 
 (f) Ensuring that the bid proposal review board documents its reasons for not 
selecting low bids submitted by small business, veteran-owned small business, service-disabled 
veteran-owned small business, HUBZone small business, small disadvantaged business, and 
women-owned small business concerns. 
 
 (g) Ensuring the establishment and maintenance of records of solicitations and 
subcontract award activity. 
 
 (h) Attending or arranging for attendance of company counselors at Business Opportunity 
Workshops, Minority Business Enterprise Seminars, Trade Fairs, etc. 
 
 (i) Conducting or arranging for conduct of motivational training for purchasing 
personnel pursuant to the intent of Public Laws 95-507, 99-661, and 100-180. 
 
 (j) Monitoring attainment of proposed goals. 
 
 (k) Preparing and submitting periodic subcontracting reports required, which will include Standard 
Form (SF) 294, Subcontracting Report for Individual Contracts, and SF 295, Summary Subcontract Report, in 
accordance with the instructions on the forms. 
 
 (l) Coordinating contractor's activities during the conduct of compliance reviews by 
Federal agencies. 
 
 (m) Coordinating the conduct of contractor's activities involving its small business, 
veteran-owned small business, service-disabled veteran-owned small business, HUBZone small 
business, small disadvantaged business, and women-owned small business subcontracting 
program. 
 
 (n) Notifying the Contracting Officer or his representative in writing of any 
substitutions of firms that are not small business, veteran-owned small business, service-disabled 
veteran-owned small business, HUBZone small business, small disadvantaged business, or 
women-owned small business for the firms listed in the subcontracting plan.  
 
 (o) Additions to (or deletions from) the duties specified above are as follows: 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
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3. The following efforts will be taken to assure that small business, veteran-owned small 
business, service-disabled veteran-owned small business, HUBZone small business, small 
disadvantaged business, and women-owned small business concerns will have an equitable 
opportunity to compete for subcontracts, including items not traditionally awarded to SB or SDB 
firms: 
 
 (a) Outreach efforts will be made by: 
 
  (i) Contacts with minority and small business trade associations such as 
veterans service organizations, the National Minority Purchasing Council Vendor Information 
Service, the Research and Information Division of the Minority Business Development Agency 
in the Department of Commerce. 
 
  (ii) Contacts with business development organizations. 
 
  (iii) Attendance at small and minority business procurement conferences and trade fairs. 
 
  (iv) Sources will be requested from Small Business Administration's 
Procurement Marketing and Access Network (PRO-Net). 
 
  (v) Reviews to determine the competence, ability, experience and capacity 
available from SB and SDB firms and providing technical assistance to same.  
 
  (vi) Evaluations of our SB, SDB, WOSB, VOSB, SDVOSB and HUBZone 
award performance and program effectiveness against goals established company-wide. 
 
 (b) The following internal efforts will be made to guide and encourage buyers: 
 
  (i) Workshops, seminars and training programs will be conducted. 
 
  (ii) Activities will be monitored to evaluate compliance with this 
subcontracting plan, evaluating SB, SDB, WOSB, VOSB, SDVOSB and HUBZone award 
performance and program effectiveness. 
 
 (c) Small business, veteran-owned small business, service-disabled veteran-owned small business, 
HUBZone small business, small disadvantaged business, and women-owned small business concern source lists, 
guides and other data identifying small, small disadvantaged and women-owned small business concerns will be 
maintained and utilized by buyers in soliciting subcontracts. 
 
 
 (d) Additions to (or deletion from) the above listed efforts are as follows: 
 
______________________________________________________________________________ 
 
______________________________________________________________________________ 
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______________________________________________________________________________ 
 
 
4. The offeror (contractor) agrees that the clause entitled "Utilization of Small Business 
Concerns" at FAR 52.219-8 will be included in all subcontracts that offer further subcontracting 
opportunities, and all subcontractors (except small business concerns) who receive subcontracts 
in excess of $500,000 ($1,000,000 in construction) will be required to adopt a subcontracting 
plan that complies with FAR 52.219-9.  Such plans will be reviewed by comparing them with the 
provisions of Public Law 95-507, and assuring that all minimum requirements of an acceptable 
subcontracting plan have been satisfied.  The acceptability of percentage goals shall be 
determined on a case-by-case basis depending on the supplies/services involved, the availability 
of potential small businesses, veteran-owned small business, service-disabled veteran-owned 
small business, HUBZone small businesses, small disadvantaged businesses and women-owned 
small business subcontractors, and prior experience. Once approved and implemented, plans will 
be monitored through the submission of periodic reports, and/or, as time and availability of funds 
permit, periodic visits to subcontractors facilities to review applicable records and subcontracting 
program progress. 
 
5. The offeror/contractor agrees to submit such periodic reports and cooperate in any studies or surveys as 
may be required by the contracting agency or the Small Business Administration in order to determine the extent of 
compliance by the offeror/contractor with the subcontracting plan and with the clause entitled "Utilization of Small 
Business Concerns," contained in the contract.  The above reports will include Standard Form (SF) 294, 
Subcontracting Report for Individual Contracts, and SF 295, Summary Subcontract Report, in accordance with the 
instructions on the forms. 
 
The offeror/contractor further agrees to ensure that its subcontractors agree to submit SF 294 and 
SF 295. 
 
6. The offeror/contractor agrees that he will maintain at least the following types of records 
to document compliance with this subcontracting plan: 
 
 (a) Small business, veteran-owned small business, service-disabled veteran-owned 
small business, HUBZone small business, small disadvantaged business, and women-owned 
small business concern source lists, guides and other data identifying SB/SDB concerns. 
 
 (b) Organizations contacted for small, veteran-owned small business, service-
disabled veteran-owned small business, HUBZone small, small disadvantaged and women-
owned small business sources. 
 
 (c) On a contract-by-contract basis, records on all subcontract solicitations over 
$100,000, indicating on each solicitation (i) whether small business concerns were solicited, and 
if not, why not; (ii) whether veteran-owned small business concerns were solicited, and if not, 
why not; (iii) whether service-disabled veteran-owned small business concerns were solicited, 
and if not, why not; (iv) whether HUBZone small business concerns were solicited, and if not, 
why not; (v) whether small disadvantaged business concerns were solicited, and if not, why not; 
(vi) whether women-owned small business concerns were solicited, and if not, why not; and (vii) 
reasons for the failure of solicited small, veteran-owned small, service-disabled veteran-owned 
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small, HUBZone small, small disadvantaged or women-owned small business concerns to 
receive the subcontract award. 
 
 (d) Records to support other outreach efforts: Contacts with veteran service 
organizations, Minority and Small Business Trade Associations, etc., and attendance at small and 
minority business procurement conferences and trade fairs. 
 
 (e) Records to support internal activities to guide and encourage buyers: Workshops, seminars, 
training programs, etc., monitoring activities to evaluate compliance. 
 
 (f) On a contract-by-contract basis, records to support subcontract award data to 
include name and address and business size of each subcontractor.  Contractors having 
commercial plans need not comply with this requirement. 
 
 (g) Records to be maintained in addition to the above are as follows: 
 
______________________________________________________________________________
______________ 
 
______________________________________________________________________________
__________ 
 
 
Signed: ________________________________________________ Date: 
________________ 
 
Typed Name and Title: 
______________________________________________________________ 
 
 
Plan Accepted by: ___________________________ Date: ______________ 
   Contracting Officer 
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RESUME 
 
 

Name of firm ________________________________________________ 
 

Assignment on this project __________________________________ 
 

Name and Title ___________________________________________________ 
 

Active Registration:  No. __________     State(s) __________ Year ______ 
 

No. of years:  With this firm __________     With other firms _________ 
 

No. of years in lead role:__________ 
 

Education (Degree(s)/Year/Specialization): _____________________________ 
 

________________________________________________________________________ 
 

Your specific experience and qualifications relevant to this project. 
 

________________________________________________________________________ 
 

________________________________________________________________________ 
 

________________________________________________________________________ 
 

________________________________________________________________________ 
 

________________________________________________________________________ 
 

________________________________________________________________________ 
 

________________________________________________________________________ 
 

________________________________________________________________________ 
 

________________________________________________________________________ 
 

________________________________________________________________________ 
 

________________________________________________________________________ 
 

________________________________________________________________________ 
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(Use continuation sheets, if needed) 
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PRIME CONTRACTOR/SUBCONTRACTOR EXPERIENCE 
 

Company name __________________________________________________ 
 

Name of Project/Location __________________________________________ 
 

____________________________________________________________________ 
 

General Scope of Project ___________________________________________ 
 

____________________________________________________________________ 
 

 
Role (prime, joint venture, subcontractor) and work your company self-performed, and # of years 

in this role _____________________________________________________________ 
 

____________________________________________________________________ 
 

____________________________________________________________________ 
 

Construction Cost _____________________________________________________ 
 

Extent and type of work you subcontracted out ______________________________ 
 

____________________________________________________________________ 
 

____________________________________________________________________ 
 

Original BOD______________________Final BOD__________________________ 
 

Customer Satisfaction___________________________________________________ 
 

____________________________________________________________________ 
 

____________________________________________________________________ 
 

Lost time accidents_____________________________________________________ 
 

____________________________________________________________________ 
 

Type and amount of modifications__________________________________________ 
 

_____________________________________________________________________ 
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_____________________________________________________________________ 
 

Type and amount of liquidated damages______________________________________ 
 

_____________________________________________________________________ 
 

_____________________________________________________________________ 
 

Original Contract Amount___________Final Contract Amount___________________ 
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DESIGN EXPERIENCE 

Company name __________________________________________________________ 
 

Name of Project/Location __________________________________________________ 
 

_______________________________________________________________________ 
 

General scope of project ___________________________________________________ 
 

_______________________________________________________________________ 
 

_______________________________________________________________________ 
 

Role (prime, joint venture, subcontractor) in the design and the work  firm self-performed 
________________________________________________________________________ 

 
________________________________________________________________________ 

 
________________________________________________________________________ 

 
Estimated Construction Cost _________________________________________________ 

 
Design Fee _______________________________________________________________ 

 
Extent and type of design work you subcontracted ________________________________ 

 
________________________________________________________________________ 

 
________________________________________________________________________ 

 
Your performance evaluation ________________________________________________ 

 
________________________________________________________________________ 

 
 

Original BOD____________________Final BOD________________________________ 
 
 
  
        SECTION 00130 
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                                                                        SECTION 00130 
PROPOSAL EVALUATION CRITERIA 

 
1.  GENERAL. This solicitation will be a design/build selection.  A Source Selection Evaluation Board 
(SSEB), comprised of representatives of the Corps of Engineers and the Using Agency, will evaluate the 
proposals.  Offerors are advised that the technical/quality proposals are reviewed and rated without 
knowledge of the price offered.  The number and identities of offerors are not revealed to anyone who is 
not involved in the evaluation and award process or to other offerors.  Proposals will be evaluated based 
on the factors described herein and the basis of award is the Trade-Off Process 
 
1.1  Betterments.  Betterments are addressed in the Solicitation.  Offerors who include any betterment 
items in their proposal should fully describe their offer to the Government. 
 
2.  EVALUATION FACTORS. The relative order of importance of the evaluation factors are as 
follows:  1) Experience - Prime Contractor, Designer, Subcontractors, and Key Personnel; 2) 
Technical Approach – Narratives, Project Management; 3)Past Performance – Prime Contractor, 
Designer, Subcontractors.  Proposals will be evaluated in accordance with the descriptions 
below.  All evaluation factors, other than price, when combined, are approximately equal to cost 
or price. 
 
2.1.  Experience.  The Government reserves the right to check any or all cited references to verify 
supplied information and to assess owner satisfaction.  The Government may also use other tools to 
gather information regarding an offeror’s qualifications and past performance. 
  
2.1.1.  Construction Firm Experience.  The SSEB will evaluate both the extent and quality of recent 
experience, for up to five projects completed within the last five years, similar (office, administrative, or 
training facilities and/or maintenance shops) in nature.  Documentation of successful completion of 
projects similar in scope and dollar value to this project will meet the requirement.  Federal, Army 
Reserve, or National Guard projects, design-build projects, and design-build team projects, are not 
necessary to qualify for award; however, recent, successful experiences in these areas will be favorably 
considered in the evaluation.  Projects not similar in size, scope, or dollar value will not be favorably 
considered.     
 
2.1.2.  Design Firm Experience.  The SSEB will evaluate both the extent and quality of recent experience, 
for up to five projects, completed within the last ten years, similar (office, administrative, or training 
facilities and/or maintenance shops) in nature.  Documentation of successful completion of projects 
similar in scope and dollar value to this project will meet the requirement.  Federal, Army Reserve, or 
National Guard projects, design-build projects, and design-build team projects, are not necessary to 
qualify for award; however, recent, successful experiences in these areas will be favorably considered in 
the evaluation.  Projects not similar in size, scope, or dollar value will not be favorably considered.     
 
2.1.3.  Subcontractor(s) Experience.  The SSEB will evaluate both the extent and quality of recent 
experience, for up to three projects, completed within the last ten years, similar (office, administrative, or 
training facilities and/or maintenance shops) in nature.  Documentation of successful completion of 
projects similar in scope and dollar value to this project will meet the requirement.  Federal, Army 
Reserve, or National Guard projects, design-build projects, and design-build team projects, are not 
necessary to qualify for award; however, recent, successful experiences in these areas will be favorably 
considered in the evaluation.   Projects not similar in size, scope, or dollar value will not be favorably 
considered.     
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2.1.4. Key Personnel. The SSEB will evaluate the adequacy and strength of key personnel assignments 
to cover the necessary design disciplines and construction staffing requirements.  Proposals will be 
considered non-responsive by the SSEB if proposals include phrases such as “or someone similar” to 
identify personnel.  The SSEB will also evaluate for compliance with registration, degree of qualification 
and experience, familiarity with local conditions, building codes, etc.  The personnel assigned to this 
project in the proposal shall be utilized on the project. (In the event a personnel change is needed, the 
replacement shall be equal in registration, qualification, and experience.  The replacement must be 
approved by the Contracting Officer.)  Each individual noted in Section 00115, paragraph 3.1.2.4. must 
be submitted as part of the submission by the offeror.  If requested individual management personnel 
specifically for this project are not submitted for evaluation, the offeror’s proposal will not be favorably 
evaluated.  The SSEB prefers that one person is submitted for each category.  If more than one person is 
submitted for each category, the evaluation will be based on the least qualified of the candidates. 
 
2.2.  Technical Approach.  The technical requirements of the proposal consist of six areas as noted below. 
The SSEB will evaluate the offeror’s understanding of these factors and the quality level being proposed. 
 
2.2.1.  RFP Design Requirements Narrative.  The RFP narrative will be evaluated for completeness and 
thoroughness, by including all building design features of the RFP.  An innovative design narration 
showing quality, conformance with the RFP Solicitation.  Innovative, creative, or cost saving proposals 
that meet or exceed these requirements are encouraged and will be rated accordingly.  Proposals that 
demonstrate the entire team approach to design and construction will be favorably evaluated. 
 
2.2.2.  Elevation Drawings.  Drawings will be provided showing the proposed elevations of all buildings.  
An aesthetically pleasing appearance, depicting an attractive, modern facility will be more favorably 
considered. 
 
2.2.3.  Exterior Building Envelope.  Provide narrative detailing the exterior building systems – roofing 
system and exterior wall system will be evaluated for quality and function.  A narrative describing 
concurrence with the specifications and compliance with the RFP will meet the requirement.  Quality of 
the roofing system and exterior wall system materials that exceed the RFP requirements will be evaluated 
favorably. 
 
2.2.4  Geotechnical Narrative.  Provide narrative explaining Contractor's approach to avoid differential 
settlement which may result from varying material at foundation depth (i.e. shale bedrock vs. native clay 
or fill) and to address building deflection that could result from long-term settlement of clay soil located 
throughout the site.  Explain proposed approach to remediation of settlement due to clays underlying site 
as described in the subsurface investigation furnished as part of the RFP and the effect of remedial soils 
work on overall project sequence and schedule of work.   A narrative demonstrating a clear understanding 
of these issues and providing innovative ways to address these potential problems will be evaluated 
favorably.   
 
 
2.2.5.  Project Management.  The SSEB will evaluate the areas described below.   
 

2.2.5.1.  Organizational Chart.  The SSEB will evaluate the clarity, adequacy, capabilities and 
strengths of the offeror’s organizational chart for managing a successful project.  Information will 
be evaluated for clarity and understanding of authority and reporting responsibilities within the 
team.  Organizational Charts that demonstrate a clear understanding of the work and an ability to 
coordinate resources will be evaluated favorably.  Charts that do not demonstrate a clear 
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understanding of the project, that do not demonstrate a capability to coordinate resources will be 
evaluated less favorably.  Proposals will be considered unacceptable if they include phrases such 
as “or someone similar” to identify personnel.  Organizational charts will exceed the RFP 
requirements by showing detail of the organization – showing major involvement of design team 
during construction phase process, field review, and shop drawing review will be favorably 
evaluated.  

 
 2.2.5.2  Schedule.  The schedule shall include all activities required, logical activity 
relationship, realistic durations, reasonable, and attainable.  The SSEB will evaluate the schedule 
to assess the strength of understanding of events associated with coordinating design submittals 
and incorporating design comments, fast-tracking and completion requirements.  The schedule 
must demonstrate realistic durations, all phases, coordination, and sequence of events.  Schedules 
offering a duration less than shown in Section 00800, will be scored more favorably if the 
schedule is realistic and achievable.  The Government reserves the right to accept or decline a 
proposed shorter duration.  Schedules which show all features listed in Section 00115, Paragraph 
3.1.2.5 will be favorably considered.  

 
 2.2.5.3.  Designer Role.  The SSEB will evaluate this factor according to the level of participation 

by the design team throughout the design-build process.  Demonstration of an integrated team 
approach will be considered favorably.  Demonstrated understanding of the role of the design 
team throughout design and construction will be favorably evaluated.  A strong process for 
handling RFI’s during construction will be favorably evaluated. 

 
2.3  Past Performance.   The Offeror’s record of success in completion of quality projects on time and 
within budget, performance ratings, and awards will be evaluated.  Information may be obtained from 
other sources than those identified by the Offeror.   
 
2.3.1  Construction firm past performance will be evaluated.  Quality projects on time and within budget, 
above average & higher performance ratings, and awards will be favorably considered. 
 
2.3.2  Design firm past performance will be evaluated.  Quality projects on time and within budget, above 
average & higher performance ratings, and awards will be favorably considered. 
 
2.3.3  Subcontractor(s) past performance will be evaluated.  Quality projects on time and within 

budget, above average & higher performance ratings, and awards will be favorably 
considered. 

 
2.4.  Price Proposal. Price will be evaluated for fairness and reasonableness through the use of price analysis.  
Price will also be checked for unbalancing of line items.  Offerors are cautioned to distribute costs appropriately.   

  
2.5. Sub-Contracting Information  (Go/No-Go) (One copy only) 
 
             (a) Past Performance on Utilization of Small Business Concerns.  All firms must identify 

your efforts to comply with Clause 52.219-8, Utilization of Small Business Concerns.  If 
you are a large business, provide copies of subcontracting plans, both initial and final, 
which clearly represent your efforts to comply with FAR Clause 52.219-9, Small 
Business Subcontracting Plan.  If you are a small business, provide details of efforts on 
previous projects that clearly represent your efforts to comply with FAR Clause 52.219-8.  
Information is to be limited to the projects identified under Section I, Experience. 
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             (b) Subcontracting Plan for Large Business.  Large business offerors shall submit a 

subcontracting plan in accordance with the above numbered FAR Clauses.  To be 
acceptable, plans must adequately address the required statutory elements and provide 
sufficient information to enable the Contracting Officer to answer affirmatively questions 
A through H of Appendix DD, Part 2, AFARS 19.705.  You may use the attached sample 
subcontracting plan as a starting point.  Percentage goals apply to the total amount being 
subcontracted.  The current goals for the Louisville District are 57.2% to Small Business, 
10.0% to Small Disadvantaged Business, 10.0% to Women-Owned Small Business, 3.0% 
for Hubzone Small Businesses, and 3.0% to Service-Disabled Veteran-Owned Small 
Business. 

 
            2.6 Representations and Certifications and Pro Forma Requirements   

 
Representations and Certifications.  This section will be reviewed for completeness by the 
Contract Specialist prior to the proposal’s evaluation. 

 
Pro Forma Requirements.  This information will be utilized in order to complete the pre-award 
survey for the successful offeror.  

 
 
 
  
         
52.222-23     NOTICE OF REQUIREMENT FOR AFFIRMATIVE ACTION TO ENSURE 
EQUAL EMPLOYMENT OPPORTUNITY FOR CONSTRUCTION (FEB 1999) 
 
(a) The offeror's attention is called to the Equal Opportunity clause and the Affirmative Action 
Compliance Requirements for Construction clause of this solicitation. 
 
(b) The goals for minority and female participation, expressed in percentage terms for the 
Contractor's aggregate workforce in each trade on all construction work in the covered area, are 
as follows: 
 

Goals for minority 
participation for each 

trade 

Goals for female 
participation for each 

trade 
  

10.0% 6.9% 

  
 
These goals are applicable to all the Contractor's construction work performed in the covered 
area. If the Contractor performs construction work in a geographical area located outside of the 
covered area, the Contractor shall apply the goals established for the geographical area where the 
work is actually performed. Goals are published periodically in the Federal Register in notice 
form, and these notices may be obtained from any Office of Federal Contract Compliance 
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Programs office. 
 
(c) The Contractor's compliance with Executive Order 11246, as amended, and the regulations in 
41 CFR 60-4 shall be based on (1) its implementation of the Equal Opportunity clause, (2) 
specific affirmative action obligations required by the clause entitled "Affirmative Action 
Compliance Requirements for Construction,'' and (3) its efforts to meet the goals. The hours of 
minority and female employment and training must be substantially uniform throughout the 
length of the contract, and in each trade. The Contractor shall make a good faith effort to employ 
minorities and women evenly on each of its projects. The transfer of minority or female 
employees or trainees from Contractor to Contractor, or from project to project, for the sole 
purpose of meeting the Contractor's goals shall be a violation of the contract, Executive Order 
11246, as amended, and the regulations in 41 CFR 60-4. Compliance with the goals will be 
measured against the total work hours performed. 
 
(d) The Contractor shall provide written notification to the Deputy Assistant Secretary for 
Federal Contract Compliance, U.S. Department of Labor, within 10 working days following 
award of any construction subcontract in excess of $10,000 at any tier for construction work 
under the contract resulting from this solicitation. The notification shall list the -- 
 
(1) Name, address, and telephone number of the subcontractor; 
 
(2) Employer's identification number of the subcontractor; 
 
(3) Estimated dollar amount of the subcontract; 
 
(4) Estimated starting and completion dates of the subcontract; and 
 
(5) Geographical area in which the subcontract is to be performed. 
 
(e) As used in this Notice, and in any contract resulting from this solicitation, the "covered area" 
is Leavenworth, Leavenworth County, KS. 
 
 (End of provision) 
  
         
52.233-2     SERVICE OF PROTEST (AUG 1996) 
  

(a) Protests, as defined in section 33.101 of the Federal Acquisition Regulation, that are filed 
directly with an agency, and copies of any protests that are filed with the General 
Accounting Office (GAO), shall be served on the Contracting Officer (addressed as 
follows) by obtaining written and dated acknowledgment of receipt from:   

(b)  
Mark R. Yates,  Contracting Officer 
U.S. Army Corps of Engineers 
600 Dr. ML King, Jr. Place,  Room 821 
Louisville, KY  40202 - 2230 
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(b) The copy of any protest shall be received in the office designated above within one day of 
filing a protest with the GAO.  

 
(End of provision)  
  
 
 
SECTION 00600 - REPRESENTATIONS & CERTIFICATIONS  
 
 
 
The following have been added by full text:  
        REPS AND CERTS 
COMPANY NAME AND ADDRESS: _______________________________________ 
_______________________________________________________________________ 
________________________________________________________________________ 
 
PHONE NUMBER ________________ FAX NUMBER ________________ 
 
EMAIL ADDRESS________________________________________________ 
 
BUSINESS SIZE (select one) 
 
Large Business _____  Small Business_____ HUBZone Business_____ 
 
Contractor is registered with Central Contractor Registration:   _____ YES    _____ NO 
(See FAR 52.204-7) 
 
INDICATE DUNS NUMBER  ___________________ CAGE NO. _________ 

(Note:  See FAR 52.204-6. The DUNS Number  (See DFAR 252.204-7001) 
 is a 9 digit numeric code.)  

 
  
 
 
SECTION 00700 - CONTRACT CLAUSES  
 
 
 
The following have been added by full text:  
         
52.228-2      ADDITIONAL BOND SECURITY (OCT 1997) 
 
The Contractor shall promptly furnish additional security required to protect the Government and 
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persons supplying labor or materials under this contract if--  
 
(a) Any surety upon any bond, or issuing financial institution for other security, furnished with 
this contract becomes unacceptable to the Government.  
 
(b) Any surety fails to furnish reports on its financial condition as required by the Government;  
 
(c) The contract price is increased so that the penal sum of any bond becomes inadequate in the 
opinion of the Contracting Officer; or  
 
(d) An irrevocable letter of credit (ILC) used as security will expire before the end of the period 
of required security. If the Contractor does not furnish an acceptable extension or replacement 
ILC, or other acceptable substitute, at least 30 days before an ILC's scheduled expiration, the 
Contracting officer has the right to immediately draw on the ILC. 
 
(End of clause) 
  
         
52.232-33      PAYMENT BY ELECTRONIC FUNDS TRANSFER—CENTRAL 
CONTRACTOR REGISTRATION (OCT 2003) 
 
(a) Method of payment. (1) All payments by the Government under this contract shall be made 
by electronic funds transfer (EFT), except as provided in paragraph (a)(2) of this clause. As used 
in this clause, the term “EFT” refers to the funds transfer and may also include the payment 
information transfer. 
 
(2) In the event the Government is unable to release one or more payments by EFT, the 
Contractor agrees to either-- 
 
(i) Accept payment by check or some other mutually agreeable method of payment; or 
 
(ii) Request the Government to extend the payment due date until such time as the Government 
can make payment by EFT (but see paragraph (d) of this clause). 
 
(b) Contractor's EFT information. The Government shall make payment to the Contractor using 
the EFT information contained in the Central Contractor Registration (CCR) database. In the 
event that the EFT information changes, the Contractor shall be responsible for providing the 
updated information to the CCR database. 
 
(c) Mechanisms for EFT payment. The Government may make payment by EFT through either 
the Automated Clearing House (ACH) network, subject to the rules of the National Automated 
Clearing House Association, or the Fedwire Transfer System. The rules governing Federal 
payments through the ACH are contained in 31 CFR part 210. 
 
(d) Suspension of payment. If the Contractor's EFT information in the CCR database is incorrect, 
then the Government need not make payment to the Contractor under this contract until correct 
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EFT information is entered into the CCR database; and any invoice or contract financing request 
shall be deemed not to be a proper invoice for the purpose of prompt payment under this 
contract. The prompt payment terms of the contract regarding notice of an improper invoice and 
delays in accrual of interest penalties apply.  
 
(e) Liability for uncompleted or erroneous transfers. (1) If an uncompleted or erroneous transfer 
occurs because the Government used the Contractor's EFT information incorrectly, the 
Government remains responsible for-- 
 
(i) Making a correct payment; 
 
(ii) Paying any prompt payment penalty due; and 
 
(iii) Recovering any erroneously directed funds. 
 
(2) If an uncompleted or erroneous transfer occurs because the Contractor's EFT information was 
incorrect, or was revised within 30 days of Government release of the EFT payment transaction 
instruction to the Federal Reserve System, and-- 
 
(i) If the funds are no longer under the control of the payment office, the Government is deemed 
to have made payment and the Contractor is responsible for recovery of any erroneously directed 
funds; or 
 
(ii) If the funds remain under the control of the payment office, the Government shall not make 
payment, and the provisions of paragraph (d) of this clause shall apply. 
 
(f) EFT and prompt payment. A payment shall be deemed to have been made in a timely manner 
in accordance with the prompt payment terms of this contract if, in the EFT payment transaction 
instruction released to the Federal Reserve System, the date specified for settlement of the 
payment is on or before the prompt payment due date, provided the specified payment date is a 
valid date under the rules of the Federal Reserve System. 
 
(g) EFT and assignment of claims. If the Contractor assigns the proceeds of this contract as 
provided for in the assignment of claims terms of this contract, the Contractor shall require as a 
condition of any such assignment, that the assignee shall register separately in the CCR database 
and shall be paid by EFT in accordance with the terms of this clause. Notwithstanding any other 
requirement of this contract, payment to an ultimate recipient other than the Contractor, or a 
financial institution properly recognized under an assignment of claims pursuant to subpart 32.8, 
is not permitted. In all respects, the requirements of this clause shall apply to the assignee as if it 
were the Contractor. EFT information that shows the ultimate recipient of the transfer to be other 
than the Contractor, in the absence of a proper assignment of claims acceptable to the 
Government, is incorrect EFT information within the meaning of paragraph (d) of this clause. 
 
(h) Liability for change of EFT information by financial agent. The Government is not liable for 
errors resulting from changes to EFT information made by the Contractor's financial agent. 
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(i) Payment information. The payment or disbursing office shall forward to the Contractor 
available payment information that is suitable for transmission as of the date of release of the 
EFT instruction to the Federal Reserve System. The Government may request the Contractor to 
designate a desired format and method(s) for delivery of payment information from a list of 
formats and methods the payment office is capable of executing. However, the Government does 
not guarantee that any particular format or method of delivery is available at any particular 
payment office and retains the latitude to use the format and delivery method most convenient to 
the Government. If the Government makes payment by check in accordance with paragraph (a) 
of this clause, the Government shall mail the payment information to the remittance address 
contained in the CCR database. 
 
(End of Clause) 
  
         
52.236-3     SITE INVESTIGATION AND CONDITIONS AFFECTING THE WORK (APR 
1984) 

 
(a) The Contractor acknowledges that it has taken steps reasonably necessary to ascertain the 
nature and location of the work, and that it has investigated and satisfied itself as to the general 
and local conditions which can affect the work or its cost, including but not limited to 
 
(1) conditions bearing upon transportation, disposal, handling, and storage of materials; 
 
(2) the availability of labor, water, electric power, and roads; 
 
(3) uncertainties of weather, river stages, tides, or similar physical conditions at the site; 
 
(4) the conformation and conditions of the ground; and (5) the character of equipment and 
facilities needed preliminary to and during work performance.  The Contractor also 
acknowledges that it has satisfied itself as to the character, quality, and quantity of surface and 
subsurface materials or obstacles to be encountered insofar as this information is reasonably 
ascertainable from an inspection of the site, including all exploratory work done by the 
Government, as well as from the drawings and specifications made a part of this contract.  Any 
failure of the Contractor to take the actions described and acknowledged in this paragraph will 
not relieve the Contractor from responsibility for estimating properly the difficulty and cost of 
successfully performing the work, or for proceeding to successfully perform the work without 
additional expense to the Government. 
 
(b) The Government assumes no responsibility for any conclusions or interpretations made by 
the Contractor based on the information made available by the Government. Nor does the 
Government assume responsibility for any understanding reached or representation made 
concerning conditions which can affect the work by any of its officers or agents before the 
execution of this contract, unless that understanding or representation is expressly stated in this 
contract. 
 
(End of clause) 
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52.236-13     ACCIDENT PREVENTION (NOV 1991) – ALTERNATE I (NOV 1991) 
 
(a)  The Contractor shall provide and maintain work environments and procedures which will 
 
(1) safeguard the public and Government personnel, property, materials, supplies, and equipment 
exposed to Contractor operations and activities; 
 
(2) avoid interruptions of Government operations and delays in project completion dates; and 
 
(3) control costs in the performance of this contract. 
 
(b)  For these purposes on contracts for construction or dismantling, demolition, or removal of 
improvements, the Contractor shall- 
 
(1)  Provide appropriate safety barricades, signs, and signal lights; 
 
(2)  Comply with the standards issued by the Secretary of Labor at 29 CFR Part 1926 and 29 
CFR Part 1910; and 
 
(3)  Ensure that any additional measures the Contracting Officer determines to be reasonably 
necessary for the purposes are taken. 
 
(c) If this contract is for construction or dismantling, demolition or removal of improvements 
with any Department of Defense agency or component, the Contractor shall comply with all 
pertinent provisions of the latest version of U.S. Army Corps of Engineers Safety and Health 
Requirements Manual, EM 385-1-1, in effect on the date of the solicitation. 
 
(c)  Whenever the Contracting Officer becomes aware of any noncompliance with these 
requirements or any condition which poses a serious or imminent danger to the health or safety 
of the public or Government personnel, the Contracting Officer shall notify the Contractor orally, 
with written confirmation, and request immediate initiation of corrective action.  This notice, 
when delivered to the Contractor or the Contractor's representative at the work site, shall be 
deemed sufficient notice of the noncompliance and that corrective action is required.  After 
receiving the notice, the Contractor shall immediately take corrective action.  If the Contractor 
fails or refuses to promptly take corrective action, the Contracting Officer may issue an order 
stopping all or part of the work until satisfactory corrective action has been taken.  The 
Contractor shall not be entitled to any equitable adjustment of the contract price or extension of 
the performance schedule on any stop work order issued under this clause. 
 
(e)  The Contractor shall insert this clause, including this paragraph (e), with appropriate changes 
in the designation of the parties, in subcontracts. 
 
(f)  Before commencing the work, the Contractor shall- 
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(1)  Submit a written proposed plan for implementing this clause.  The plan shall include an 
analysis of the significant hazards to life, limb, and property inherent in contract work 
performance and a plan for controlling these hazards; and 
 
(2) Meet with representatives of the Contracting Officer to discuss and develop a mutual 
understanding relative to administration of the overall safety program. 
 
(End of clause) 
  
         
52.245-1     PROPERTY RECORDS (APR 1984) 
 
The Government shall maintain the Government's official property records in connection with 
Government property under this contract. The Government Property clause is hereby modified 
by deleting the requirement for the Contractor to maintain such records. 
 
(End of clause) 
  
         
52.245-4     GOVERNMENT-FURNISHED PROPERTY (SHORT FORM) (JUN 2003) 
 
(a) The Government shall deliver to the Contractor, at the time and locations stated in this 
contract, the Government-furnished property described in the Schedule or specifications. If that 
property, suitable for its intended use, is not delivered to the Contractor, the Contracting Officer 
shall equitably adjust affected provisions of this contract in accordance with the Changes clause 
when--  
 
(1) The Contractor submits a timely written request for an equitable adjustment; and  
 
(2) The facts warrant an equitable adjustment.  
 
(b) Title to Government-furnished property shall remain in the Government. The Contractor shall 
use the Government-furnished property only in connection with this contract. The Contractor 
shall maintain adequate property control records in accordance with sound industrial practice and 
will make such records available for Government inspection at all reasonable times, unless the 
clause at Federal Acquisition Regulation 52.245-1, Property Records, is included in this contract.  
 
(c) Upon delivery of Government-furnished property to the Contractor, the Contractor assumes 
the risk and responsibility for its loss or damage, except--  
 
(1) For reasonable wear and tear;  
 
(2) To the extent property is consumed in performing this contract; or  
 
(3) As otherwise provided for by the provisions of this contract.  
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(d) Upon completing this contract, the Contractor shall follow the instructions of the Contracting 
Officer regarding the disposition of all Government-furnished property not consumed in 
performing this contract or previously delivered to the Government. The Contractor shall prepare 
for shipment, deliver f.o.b. origin, or dispose of the Government property, as may be directed or 
authorized by the Contracting Officer. The net proceeds of any such disposal shall be credited to 
the contract price or shall be paid to the Government as directed by the Contracting Officer.  
 
(e) If this contract is to be performed outside the Untied States and its outlying areas, the words 
``Government'' and  
``Government-furnished'' (wherever they appear in this clause) shall be construed as ``United 
States Government'' and ``United States Governmen-furnished,'' respectively. 
 
(End of clause) 
  
         
52.248-3     VALUE ENGINEERING--CONSTRUCTION (FEB 2000) - ALTERNATE I (APR 
1984) 
 
(a) General. The Contractor is encouraged to develop, prepare, and submit value engineering 
change proposals (VECP's) voluntarily. The Contractor shall share in any instant contract 
savings realized from accepted VECP's, in accordance with paragraph (f) below. 
 
(b) Definitions. "Collateral costs," as used in this clause, means agency costs of operation, 
maintenance, logistic support, or Government-furnished property. 
 
"Collateral savings," as used in this clause, means those measurable net reductions resulting from 
a VECP in the agency's overall projected collateral costs, exclusive of acquisition savings, 
whether or not the acquisition cost changes. 
 
"Contractor's development and implementation costs," as used in this clause, means those costs 
the Contractor incurs on a VECP specifically in developing, testing, preparing, and submitting 
the VECP, as well as those costs the Contractor incurs to make the contractual changes required 
by Government acceptance of a VECP. 
 
"Government costs," as used in this clause, means those agency costs that result directly from 
developing and implementing the VECP, such as any net increases in the cost of testing, 
operations, maintenance, and logistic support. The term does not include the normal 
administrative costs of processing the VECP. 
 
"Instant contract savings," as used in this clause, means the estimated reduction in Contractor 
cost of performance resulting from acceptance of the VECP, minus allowable Contractor's 
development and implementation costs, including subcontractors' development and 
implementation costs (see paragraph (h) below). 
 
"Value engineering change proposal (VECP)" means a proposal that-- 
 

 



W912QR-04-R-0028 
0001 

Page 36 of 39 
 

(1) Requires a change to this, the instant contract, to implement; and 
 
(2) Results in reducing the contract price or estimated cost without impairing essential functions 
or characteristics; provided, that it does not involve a change-- 
 
(i) In deliverable end item quantities only; or 
 
(ii) To the contract type only. 
 
(c) VECP preparation. As a minimum, the Contractor shall include in each VECP the 
information described in subparagraphs (1) through (7) below. If the proposed change is affected 
by contractually required configuration management or similar procedures, the instructions in 
those procedures relating to format, identification, and priority assignment shall govern VECP 
preparation. The VECP shall include the following: 
 
(1) A description of the difference between the existing contract requirement and that proposed, 
the comparative advantages and disadvantages of each, a justification when an item's function or 
characteristics are being altered, and the effect of the change on the end item's performance. 
 
(2) A list and analysis of the contract requirements that must be changed if the VECP is 
accepted, including any suggested specification revisions. 
 
(3) A separate, detailed cost estimate for (i) the affected portions of the existing contract 
requirement and (ii) the VECP. The cost reduction associated with the VECP shall take into 
account the Contractor's allowable development and implementation costs, including any amount 
attributable to subcontracts under paragraph (h) below. 
 
(4) A description and estimate of costs the Government may incur in implementing the VECP, 
such as test and evaluation and operating and support costs. 
 
(5) A prediction of any effects the proposed change would have on collateral costs to the agency. 
 
(6) A statement of the time by which a contract modification accepting the VECP must be issued 
in order to achieve the maximum cost reduction, noting any effect on the contract completion 
time or delivery schedule. 
 
(7) Identification of any previous submissions of the VECP, including the dates submitted, the 
agencies and contract numbers involved, and previous Government actions, if known. 
 
(d) Submission. The Contractor shall submit VECP's to the Resident Engineer at the worksite, 
with a copy to the Contracting Officer. 
 
(e) Government action. (1) The Contracting Officer shall notify the Contractor of the status of 
the VECP within 45 calendar days after the contracting office receives it. If additional time is 
required, the Contracting Officer shall notify the Contractor within the 45-day period and 
provide the reason for the delay and the expected date of the decision. The Government will 
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process VECP's expeditiously; however, it shall not be liable for any delay in acting upon a 
VECP. 
 
(2) If the VECP is not accepted, the Contracting Officer shall notify the Contractor in writing, 
explaining the reasons for rejection. The Contractor may withdraw any VECP, in whole or in 
part, at any time before it is accepted by the Government. The Contracting Officer may require 
that the Contractor provide written notification before undertaking significant expenditures for 
VECP effort. 
 
(3) Any VECP may be accepted, in whole or in part, by the Contracting Officer's award of a 
modification to this contract citing this clause. The Contracting Officer may accept the VECP, 
even though an agreement on price reduction has not been reached, by issuing the Contractor a 
notice to proceed with the change. Until a notice to proceed is issued or a contract modification 
applies a VECP to this contract, the Contractor shall perform in accordance with the existing 
contract. The decision to accept or reject all or part of any VECP is a unilateral decision made 
solely at the discretion of the Contracting Officer. 
 
(f) Sharing. 
 
(1) Rates. The Government's share of savings is determined by subtracting Government costs 
from instant contract savings and multiplying the result by (i) 45 percent for fixed-price contracts 
or (ii) 75 percent for cost-reimbursement contracts. 
 
(2) Payment. Payment of any share due the Contractor for use of a VECP on this contract shall 
be authorized by a modification to this contract to-- 
 
(i) Accept the VECP; 
 
(ii) Reduce the contract price or estimated cost by the amount of instant contract savings; and 
 
(iii) Provide the Contractor's share of savings by adding the amount calculated to the contract 
price or fee. 
 
(g) Subcontracts. The Contractor shall include an appropriate value engineering clause in any 
subcontract of $50,000 or more and may include one in subcontracts of lesser value. In 
computing any adjustment in this contract's price under paragraph (f) above, the Contractor's 
allowable development and implementation costs shall include any subcontractor's allowable 
development and implementation costs clearly resulting from a VECP accepted by the 
Government under this contract, but shall exclude any value engineering incentive payments to a 
subcontractor. The Contractor may choose any arrangement for subcontractor value engineering 
incentive payments; provided, that these payments shall not reduce the Government's share of 
the savings resulting from the VECP. 
 
(h) Data. The Contractor may restrict the Government's right to use any part of a VECP or the 
supporting data by marking the following legend on the affected parts: 
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"These data, furnished under the Value Engineering--Construction clause of contract . . . . . . . . . . 
, shall not be disclosed outside the Government or duplicated, used, or disclosed, in whole or in 
part, for any purpose other than to evaluate a value engineering change proposal submitted under 
the clause. This restriction does not limit the Government's right to use information contained in 
these data if it has been obtained or is otherwise available from the Contractor or from another 
source without limitations." 
 
If a VECP is accepted, the Contractor hereby grants the Government unlimited rights in the 
VECP and supporting data, except that, with respect to data qualifying and submitted as limited 
rights technical data, the Government shall have the rights specified in the contract modification 
implementing the VECP and shall appropriately mark the data. (The terms "unlimited rights" and 
"limited rights" are defined in Part 27 of the Federal Acquisition Regulation.) 
 
(End of clause) 
 
 
  
         
52.249-5000 BASIS FOR SETTLEMENT OF PROPOSALS 
 
    Actual costs will be used to determine equipment costs for a settlement proposal submitted on 
the total cost basis under FAR 49.206-2(b).  In evaluating a terminations settlement proposal 
using the total cost basis, the following principles will be applied to determine allowable 
equipment costs: 
 
(d) Actual costs for each piece of equipment, or groups of similar serial or series equipment, 

need not be available in the contractor's accounting records to determine total actual 
equipment costs. 

 
(e) If equipment costs have been allocated to a contract using predetermined rates, those 

charges will be adjusted to actual costs. 
 
(f) Recorded job costs adjusted for unallowable expenses will be used to determine equipment 

operating expenses. 
 
(4)  Ownership costs (depreciation) will be determined using the contractor's depreciation 
schedule (subject to the provisions of FAR 31.205-11). 

 
(5)  License, taxes, storage and insurance costs are normally recovered as an indirect expense 

and unless the contractor charges these costs directly to contracts, they will be recovered through 
the indirect expense rate. 

(End of Clause) 
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The following have been deleted:  
         
52.225-11  Buy American Act--Construction Materials Under 

Trade Agreements  
JAN 2004    

52.232-25  Prompt Payment  OCT 2003    
52.248-3  Value Engineering-Construction  FEB 2000    
252.219-7011  Notification to Delay Performance  JUN 1998    
  
 
(End of Summary of Changes)  
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SECTION 01021 
 
 DESIGN SUBMISSION REQUIREMENTS AFTER AWARD 
 
PART 1  GENERAL  
 
1.1   INTRODUCTION 
 
This section contains information needed after the successful Offeror has been selected.  The 
information contained in this section applies to the design required for the ARC/OMS/UNHTD 
STRG at Leavenworth, Kansas. 
 
DESIGNER OF RECORD 
 
The Design/Build Contractor shall identify, for approval, the Designer of Record for each area of 
work.  One Designer of Record may be responsible for more than one area.  All areas of design 
disciplines shall be accounted for by a listed, Professional Registered Designer of Record.  The 
Designers of Record shall stamp, sign, and date each design drawing under their responsible 
discipline for the final construction documentation stage.  Designers of Record shall either be 
contracted directly by the Prime Contractor or an employee of a design firm that is contracted 
directly by the Prime Contractor.  The Designer of Record shall not be an owner, employee, agent, 
or consultant of a construction sub-contractor hired for this project.       
   
 
PART 2 – (Not Applicable) 
 
PART 3 - EXECUTION 
 
3.1 CONTRACTOR DESIGN REQUIREMENTS AFTER AWARD 
 

a.  The Contractor shall design and detail a complete and useable facility before construction 
begins.  Fast track design and construction will be permitted on this project.  The 
Contractor shall design and construct the facility in Imperial (English) units.  
 

 b.  The design shall consist of four submittals, as required in the U.S. Army Reserve Design 
Process and Submittal Requirements Manual (website http://bc.cecer.army.mil/mds/).  
These submittals are the Charette Design Phase, the Part I Design Phase, the Part II Design 
Phase, and the Part III Design Phase.  The Certified Final Design is when ALL review 
comments have been addressed, incorporated into the design, and the final design has been 
approved, and ready for construction. 
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c.  The submittals shall include specifications, drawings, design analysis, permit applications, 
confirmation notices and submittal registers.  The government will assist the contractor in finalizing 
the DD1354.  The complete requirements for each submittal is described in the U.S. Army 
Reserve Design Process and Submittal Requirements Manual. 

 
d.  The design shall be completed in accordance with the codes and standards itemized in this RFP. 
  

 
3.2   SUBMISSION OF DESIGN DOCUMENTS 
 

a.  The Contractor shall submit design documents with cover letter by overnight mail in accordance 
with the requirements in this specification.  The letter shall indicate the project name, due date of 
comments, and where to send the comments.  All drawings shall be half-size.  Specifications, 
submittal register, design analysis and other technical information shall be bound. 

 
  b.  The Predesign Meeting and each Design Review Meeting will be held at a Hilton 

Chain hotel conference room to accommodate 25 people.  The contractor shall be 
responsible for selecting the hotel near the Kansas City Airport, and making the 
arrangements and payment for the room.  The design reviews will be held to discuss review 
comments on the Charette, Part I, and Part II Design Submittals. 
 
c. Design Reviews shall not be taken as an approval and does not relieve the Contractor 
from responsibility for compliance with the RFP solicitation, Code Regulations, or betterments 
listed with the contractor’s proposal or identified during proposal evaluation.  

 
d. Once the Government has reviewed and approved the contractor’s final design, no 
further changes to the design shall be made without the written approval of the Government.  All 
costs for submitted variances, after Final Design Approval, shall be borne by the Contractor at 
no cost to the Government. 

 
3.3   GENERAL DESIGN REQUIREMENTS 
 

a.  The Contractor is required to independently prepare and submit for approval a complete 
Design. The Contractor’s Design Professionals shall independently confirm and be responsible for 
the technical accuracy and adequacy of all aspects of the project design.   

 
b.  The project design shall include the items listed in paragraph 3.1. 

 
c.  The submission requirements outlined herein are the MINIMUM requirements necessary. 

 
d.  Document quantities and delivery addresses are specified at the end of this specification section. 
Quantities and addresses apply for each submittal. 
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e.  Not Used.   
 
f.  Not Used. 

  
g.  CADD Requirements 

 
   (1)  All drawings shall be in Microstation. 

 
(2)  Provide a separate electronic drawing file for each project drawing.  Each file shall 
contain all the data for one complete drawing, including the date and border.  Each drawing 
file must be completely independent of any data in any other file.  Drawing files with 
external references such as reference file attachments or special fonts will not be 
acceptable.  All displayable graphic elements on all levels of the drawing file must be part of 
the project drawing image.  The drawing file may not contain any graphic element that is not 
part of the drawing image. 

 
(3)  Provide a list of all drawings in the set of project drawings together with the name of 
the electronic file that contains the data for each drawing. 

 
(4)  Submitted hard copy drawings must be plotted directly from the electronic file. 

 
h.  Specifications and Reports 

 
(1) Provide project specifications and reports in a single electronic document file in  

   Microsoft Word (version 7.0), Windows 98, or NT format.  The complete document: 
including title sheet, table of contents, submittal checklist, and all specification sections; must 
be assembled into a single electronic document in Word format. 

 
(2)  Provide independent page numbering for each specification section.  The page number 
shall incorporate the specification section number (e.g. 15000-1). 

 
(3)  Submitted hard copy documents must be printed directly from the electronic file. 

 
i.  Electronic Data 
 

(1)  Electronic data of all design documents must be provided with the Certified Final 
Design documents.  Data shall be on CD ROM 5-1/4 inch disc. 

 
(2)  All furnishings' data including interior signage is to be provided in Microsoft Excel 
spreadsheet. 

 
  j.  Submittal Register:  The contractor will be required to prepare a Submittal Register Engineering 

Form 4288 identifying all construction submittals.  Each submittal item shall be identified and coded 
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in accordance with Section 01331.  A completed Engineering Form 4288, approved by the 
Contracting Officer, will be required prior to commencement of construction. 

 
3.4   SUBMITTAL REQUIREMENTS 
 
3.4.1   Design Phase 
All design submission requirements are defined in the U.S. Army Reserve Design Process and 
Submittal Requirements Manual.   Each discipline is provided the requirements for the Charette, Part 1, 
Part II, and Part III Design Submittals.  All aspects will be followed, except for the requirement to design 
the project using the Modular Design Software (MDS).  The only requirement is to design the project in 
MicoStation, or newer version.  Parts I-III will allow the designer to fast-track the civil/site work, so 
construction may begin in these areas before the building design is complete.     
 

a.  The Charette Design Phase is defined in the U.S. Army Reserve Design Process and 
Submittal Requirements Manual, Paragraph 2.4.  The deliverables for this phase are 
described in Paragraph 2.4. of the Manual.  The decisions from the Charette Review Meeting 
will be incorporated into the Part I Design Submittal.  It is necessary to provide a corrected 
charette design phase document after the review meeting. 
 
b.  The Part I Design Phase will include: 
 
• Final  (90%) Design for building site design to include:  building/area  site layout, final grade 

elevations, utility locations, revised complex entrance, parking, and associated roadways. 
 
• Interim (65%) Design for all remaining architecture, structural, interior design, civil, mechanical 

and electrical systems. 
 
The Interim and Final Design Phases are defined in the U.S. Army Reserve Design Process and 
Submittal Requirements Manual, Paragraph 2.5 & 2.6.  The deliverables for this phase 
are described in Paragraph 2.5 and 2.6 of the Manual.  This submittal shall incorporate the 
review comments from the charette design phase.   

 
 c.  The Part II Design Phase will include: 
 

• Corrected Final (100%) Design for building site design to include:  building/area  site layout, final 
grade elevations, utility locations, revised complex entrance, parking, and associated roadways. 

 
• Final (90%) Design for all remaining architecture, structural, interior design, civil, mechanical 

and electrical systems. 
 

The Final and Corrected Final Design Phases are defined in the U.S. Army Reserve Design 
Process and Submittal Requirements Manual, Paragraph 2.6 and 2.7.   The deliverables 
for this phase are described in Paragraph 2.6 and 2.7 of the Manual.  This submittal shall 
designate what equipment manufacturers the contractor plans to use for all pieces of equipment.  
This submittal shall incorporate the review comments from the Phase I design phase. 
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For the “Civil/Site Work” Corrected Final:  The designer is responsible to respond to all comments 
and incorporate all appropriate comments (as determined by the LRL Project Engineer), generated 
as a result of the Part I  review meeting.  As part of the Backcheck, the designer shall mark two 
sets in red, with the reviewer’s name and comment number, indicating the corrections have been 
made as a result of the review comment.  The Louisville District Corps and the Kansas City District 
Corps will perform a backcheck of comments on these red-lined sets.  Once all comments are 
satisfactorily resolved, the Certified Final Design may be distributed.   
   
 
d.  The Part III design phase will include:     
 
•     Corrected Final (100%) Design for all remaining architecture, structural, interior design, civil, 
mechanical, and electrical systems. 
 
The Corrected Final Design Phase is defined  in the U.S. Army Reserve Design Process and 
Submittal Requirements Manual, Paragraph 2.7, shall be considered a formal submittal to all 
reviewers.  This submittal shall incorporate the review comments in the submittal and become the 
final product for construction.   

 
For the “Building” Corrected Final:  The designer is responsible to respond to all comments and 
incorporate all appropriate comments (as determined by the LRL Project Engineer), generated as a 
result of the Part II  review meeting.  As part of the Backcheck, the designer shall mark two sets in 
red, with the reviewer’s name and comment number, indicating the corrections have been made as 
a result of the review comment.  The Louisville District Corps and the Kansas City District Corps 
will perform a backcheck of comments on these red-lined sets.  Once all comments are 
satisfactorily resolved, the Certified Final Design may be distributed.   

 
 

e. The Comprehensive Interior Design (CID) and Structural Interior Design (SID) submittals shall 
follow these documents: 

    
   All documents  contained in Appendices D, E and F of this Solicitation 
   U.S. Army Reserve Design Process and Submittal Requirements Manual 
   (located at http://bc.cecer.army.mil/mds/) 
 

Note:  The furniture will be GFGI (government furnished-government installed).  The 
contractor will be responsible for all power, data, and voice hookups.  
 
It is recommended that the Contractor’s interior designer contact Denise Seamon (502-315-6899) 
of the Louisville Corps of Engineers, after contract award but prior to beginning development of the 
CID, to coordinate CID submission requirements.  The Government believes such coordination will 
minimize Contractor effort required to develop the CID. 
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f. Comments will be input into a web based system called DR CHECKS.  The Contractor will be 
given access to this system and will be required to respond to all comments in the program. The 
Contractor shall print and distribute review sets as shown on the attached list and be prepared to 
discuss the comments and preliminary responses at the review meeting which will  be held at a hotel 
selected by the contractor near the Kansas City Airport for each part of the design.  The 
Contractor will keep the minutes of the meetings and forward the minutes and annotated comments 
to all reviewers within 14 days of the meeting.  The annotations will be detailed enough to indicate 
exactly what the Contractor will do to comply with the comments.  The contractor shall assemble 
the comments received into a complete package.  The complete package of comments and 
responses shall be transmitted to all offices that received the design submitted. 

 
g.  The Government’s review is not to be considered a quality control review; the contractor shall 
provide his own internal quality control as required by contractor Design Quality Controls Plan  
before the design is submitted to the Government.  It is very important the contractor’s entire team 
agrees with the design before it is submitted to the Government.  Each design submittal shall be 
stamped “approved” by the contractor, major constructors and by the design team prior to 
submission for review.  The Government’s review or approval does not relieve the contractor of his 
responsibility to provide a safe, functional project in accordance with the terms of the contract.  All 
final drawings shall be signed and sealed by the Design Professional.  Quality control procedures 
shall consist of design and/or checking by registered professionals and a review completed by a 
separate professional.  Complete names of designers, checkers, and reviewers shall appear in the 
drawing title block.  The Contractor shall submit the Design Quality Checklist from the Louisville 
District AE Design Guide with their Final Design Phase submissions. 

 
h. The Government’s review will likely result in a significant number of comments.  The 
Contractor shall respond to each comment with a response that clearly indicates what action will 
be taken in Dr. Checks.  Comments that, in the Contractor’s opinion, require effort outside the 
scope of the contract will be clearly indicated as such by the Contractor.  The Contractor shall 
not proceed with work outside the contract until a modification to the contract is properly 
executed. 

 
 
3.4.2   Construction Phase 
 

  a. A Letter of Design Completion will be issued upon completion and approval of the corrected 
final design submittal.  This will provide authorization begin onsite construction efforts.   

 
  b.  As the first item of work during the construction phase, the Contractor shall furnish to the 

Government 15 half-size sets and 5 full size sets of the certified final drawings and 20 sets of the 
approved specifications for its use during construction. 

 
d.  No construction will be allowed on work for which the design has not been reviewed and 
approved. 



LEAVENWORTH                                      *** SAFETY PAYS ***                      FT. LEAVENWORTH, KANSAS 
USARC/OMS/UNHTD STRG                                                                                                         Amendment #0001 

 

 
 SECTION 01021  Page 7 

 



LEAVENWORTH                                      *** SAFETY PAYS ***                      FT. LEAVENWORTH, KANSAS 
USARC/OMS/UNHTD STRG                                                                                                         Amendment #0001 

 

 
 SECTION 01021  Page 8 

e.  The Contractor shall provide renderings of the project, as specified in the attachment, no later 
than 90 days after design completion.   
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LIST OF ADDRESSES FOR REVIEWS 
   
ORGANIZATION  ABBREVIATION COPIES 
  (1) CID SID 
     
Army Corps of Engrs, Louisville 
ATTN:  Mary Ann Just, ED-MA 
600 Dr. M. L.  King Jr. Place 
Louisville, KY  40202 

CELRL 8 HS 2 2 

     
Project Officer 
ATTN:  MAJ Ross Nguyen 
1500 Jefferson Davis Hwy 
Arlington, VA 22202 

ACSIM-AR 1 HS 0 0 

 
Lyle Bonham 
12500 Sulky Court 
Woodbridge, VA  22192 
 

ACSIM-AR 1 HS 
 

0 0 

     
89th  Regional Readiness Command 
ATTN:  CPT Michael Hardy,               
AFRC-CKS-EN 
3130 George Washington Blvd 
Wichita, KS  67210-1598 
 
 

89th RRC 
 

4 HS 1 1 

75th Army 
ATTN:  LTC Christopher Barnhart 
 
 
 
 

75th Army 3 HS 1 1 

     
U.S. Army Corps of Engineers 
Ft. Leavenworth Area Engineer Office 
ATTN:   Ralph Adam 
750 West Warehouse Rd. 
Ft. Leavenworth, KS  66027-2340 
 
 
 

NWK –RE 3 HS 1 1 

U.S. Army Corps of Engineers                 NWK- PM 2 HS 0 0 
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Kansas City District 
ATTN:  CENWK-PM-MM, Bob Smith 
 
U.S. Army Information Systems               
Engineering Command 
Fort Detrick Engineering Directorate 
ATTN:  George Gaffney  
1435 Porter Street, Suite 200 
Fort Detrick, MD  21702-5047 
 

ISEC-CONUS 1 HS 0 0 

     
(1) All Phase I and Phase II design submittal items (drawings, specifications, analyses, 

etc.) identified herein that are not included in the CID & SID requirements. 
       
      (2)  Note:  FS = Full size plans, HF = Half size plans. 
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Project: 
 

Final Design and Certified Final Design Checklist 
(Edit as needed) 

 
1.  GENERAL:   
 
a. Have all documents been prepared in accordance with the QC Plan? 
 
b. Have drawings and specifications been coordinated between engineering disciplines?..................            
 
c.   Have drawings and specifications been checked and  initialed by reviewer and designer?......................           
 
d.  Have drawings and specifications been reviewed by a qualified engineer to assure fire protection engineering is in 
conformance with applicable portions of NFPA regulations and national, state, and local building codes?..            
 
e. Are drawings, design analyses, etc., signed and dated?................................            
 
f.  Are Government review comments on preliminary and/or concept design submittals annotated and incorporated 
into final drawings and specifications?..................................             
 
g. Are annotated review comments included in each package?....................................             
 
h. Is construction bar chart included?...............            
 
i. Are "Engineering Consideration and Instructions to Field Personnel" included?.....................            
    
(NOTE:  For projects containing metal buildings a special note to the field shall be included, requiring a 
"presubmittal" meeting with Construction field personnel, Contractor, metal building supplier and Engineering 
Division representatives to discuss the specifications and submittal requirements.) 
     
j. ITR certification sheet signed and included?……………. 
 
2.  DRAWINGS:   
 
a. Has CADD quality been checked to assure legible reproduction?....................................             
 
b.  Does location plan include location of borrow pits,  disposal areas, areas for contractor's office and storage, haul 
routes, location of Resident/Area Engineer and DEH office?.........................             
 
c. Have deductive alternates (if appropriate) been identified on the drawings and coordinated with the unit price 
schedule?.........................             
 
d. Have signature blocks been properly prepared?.....................  
 
e. Has Quality Control Procedures been performed to assure that translated files are fully useable, complete and 
represent the design …………. 
            
3.  SPECIFICATIONS:   
 
a. Were latest guide specifications used?............................             
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b.  Are specifications prepared in accordance with the manual, Louisville District Design Guide for Military   
Construction, using required weight of paper, Standard Elite or other acceptable type face, the proper format, and 
with proper submittal notations in margin?.......................................               
 
Name of person supervising specifications preparation:.......................______________________     
 
c. Has unit price schedule been prepared in conformance with the example shown?...................             
 
d. Have payment paragraphs been checked and coordinated with the Unit Price Schedule?...........             
 
4.  COST ESTIMATE:   
 
a. Have cost estimates been prepared in accordance with manual, Louisville District Design Guide for Military 
Construction?...................................             
 
b. Is cost estimate within CCL?  Have recommendations been made for cost reductions including deductive 
alternatives? Are deductives clearly delineated on the drawings and unit price schedule?......................             
 
5.  MISCELLANEOUS:   
 
a. Have construction permits been applied for as required by the Clean Air Act and Clean Water Act Amendments? 
.......................................            
 
b. Has the Certified Final (aka 100% revised) submittal been made in accordance with every requirement of the 
Appendix A to your contract?..................... _____     (If not, explain deviations on a separate sheet attached to this 
form.)  
 
 
 
                          _______________________________ 
  SIGNATURE AND DATE 
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 RENDERING FORM   
 
PROJECT TITLE___United States Army Reserve Center/OMS/UHS, Leavenworth, Kansas  
 
1. GENERAL 

Each rendering will be matted, mounted, labeled, and  framed with non-glare glass ready for hanging and to be 
shipped/delivered.  Rough 8 ½ x 11 “block out” sketch will be forwarded to DAAR-EN for approval prior to 
proceeding to a final rendering. 

 
2. QUANTITY/DISTRIBUTION 

Original     Full Size Color Framed Copy 
 __1__ Project Location     _____ U.S. Army, Pacific (Attn: APEN) 
      _____ Installation Management Agency, ATTN: 
       SFIM-ARD, _________________ 
      ___1__ ACSIM-AR 
       (Attn: DAIM, AR, _____________) 
      ___1__ CELRL-ED-MA 
      ______ (Other) __________ 
       
 
3. PARTICULARS: 

a. Size, approximated. (Check one of the following) 
_____ 36” x 36” _____ 30” x 24”  _____ 24” x 24” 
_____ 36” x 30” _____ 30” x 20”  _____ 24” x 18” 
__X_ 36” x 24” 

 b.   Orientation:  _____ Front             _____ Left 
    ___X_ Aerial     _____ Right 
    _____ Other ___________________________________________ 

c. Labeling/Title: 
(1) USAR Center Dedication Name or Greenbook Project Title / DDForm 1391 Project Title    (first 

line)    _____________________________________________________________  
(second line)_____________________________________________________________ 

       (2)   Location   (City/ State)   ______________________ 
       (3)   Description   (i.e. 600 Member USARC/OMS) 
             _________________________________________ 
       (4)   Label/Title Location:_____top center         ___X__ bottom center 
        _____ (other) _________________________________ 
       (5)   Frame Material: _____ wood      ___X__ aluminum  _____ plastic 
                  _____ black metal   (with non-glare glass) 
       (6)   Matte_____ light gray _____taupe _____ white _____ off white _____ other  

          __X___ color selected by renderer to match colors  
(7)  Other Reprographics (indicate quantity) 

___10__ color photograph (8 x 10), 6 framed, 4 unframed    ___1__ 35 mm slide 
_____ transparency                              _____ reprint 
___1__ electronic (____________________) 
___1__ digital photograph in jpg or kdc format. 

 
List specific items to be shown on the rendering.  (ie.  Humvee or  people dressed in army green) 
Flagpole 
 
(Items in bold represent the frequently used selections.  Items listed above to be forwarded to CELRL-ED-MA, 
unless noted otherwise.                              



KS030006.txt
 General Decision Number: KS030006 06/04/2004  KS6

 Superseded General Decision Number: KS020006

 State: Kansas

 Construction Types: Heavy and Highway

 Counties: Douglas, Leavenworth and Shawnee Counties in Kansas.
 JEFFERSON AND SHAWNEE COUNTIES

 HEAVY CONSTRUCTION PROJECTS HIGHWAY CONSTRUCTION PROJECTS
 (Excluding Jefferson County)

 Modification Number     Publication Date
             0             06/13/2003
             1             01/30/2004
             2             03/05/2004
             3             04/16/2004
             4             06/04/2004

 CARP0007-012 04/01/2001

 LEAVENWORTH COUNTY

                                   Rates          Fringes

   Carpenter and Piledriver.......$ 25.50             6.88

 ----------------------------------------------------------------
 CARP1445-001 04/01/2001

 JEFFERSON AND SHAWNEE COUNTIES

                                   Rates          Fringes

   Carpenter......................$ 17.20             4.35

   Piledriver.....................$ 17.575            4.35

 ----------------------------------------------------------------
 CARP2279-003 04/01/2001

 DOUGLAS COUNTY

                                   Rates          Fringes

   Carpenter......................$ 17.20             4.35

   Piledriver.....................$ 17.575            4.35

 ----------------------------------------------------------------
 ELEC0053-003 09/01/2000

 LEAVENWORTH COUNTY (North of Fairmont, Stranger, and Tonganoxie
 Townships)

                                   Rates          Fringes

   Line Construction (RAILROAD
   AND CROSS COUNTRY)
     TRANSMISSION LINES:
       GROUNDMAN POWDERMAN.......$ 17.25      28.75%+2.20
       GROUNDMAN.................$ 16.11      28.75%+2.20
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       LINEMAN OPERATOR..........$ 23.10      28.75%+2.20
       LINEMAN...................$ 24.98      28.75%+2.20
       POLE TREATING
       GROUNDMAN.................$ 16.11      28.75%+2.20
       POLE TREATING
       SPECIALIST................$ 26.60      28.75%+2.20
       POLE TREATING TRUCK
       DRIVER....................$ 17.25      28.75%+2.20

   Line Construction:
     GROUNDMEN POWDERMEN.........$ 19.45      28.75%+2.20
     GROUNDMEN...................$ 18.49      28.75%+2.20
     LINEMEN OPERATOR............$ 25.97      28.75%+2.20
     LINEMEN.....................$ 27.80      28.75%+2.20

 ----------------------------------------------------------------
 ELEC0124-004 08/26/2002

 LEAVENWORTH COUNTY (Delaware, High Prairie and Kickapoo
 Townships, City of Leavenworth and Ft. Leavenworth Military
 Reservation)

                                   Rates          Fringes

   Electrician....................$ 30.73       10% + 9.30

 ----------------------------------------------------------------
 ELEC0226-001 03/01/2004

 DOUGLAS, JEFFERSON, SHAWNEE, and the remainder of LEAVENWORTH
 COUNTY

                                   Rates          Fringes

   Electrician....................$ 24.60          7.67+4%

 ----------------------------------------------------------------
 ELEC0304-002 07/01/1998

 LEAVENWORTH COUNTY (Except that portion north of Fairmont,
 Stranger, and Tonganoxie Townships) and DOUGLAS, JEFFERSON,
 SHAWNEE COUNTIES

                                   Rates          Fringes

   Line Construction:
     CABLE SPLICERS..............$ 23.90      23.75%+2.00
     GROUNDMEN...................$ 13.63      23.75%+2.00
     LINE TRUCK AND
     EQUIPMENT OPERATORS.........$ 18.71      23.75%+2.00
     LINEMEN.....................$ 22.76      23.75%+2.00
     POWDERMEN...................$ 18.71      23.75%+2.00

   Traffic signal technician......$ 22.76      23.75%+2.00

 ----------------------------------------------------------------
 * ENGI0101-003 04/01/2004

 DOUGLAS COUNTIES:

                                   Rates          Fringes

   Power equipment operators:
     GROUP 1.....................$ 18.60             8.07
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     GROUP 2.....................$ 18.35             8.07
     GROUP 3.....................$ 18.10             8.07
     GROUP 4.....................$ 17.75             8.07
     GROUP 4A....................$ 18.00             8.07

   GROUP 1:  Asphalt paver and spreader, Backhoe, Boring
   machine, Blades, all types, Clamshell, Concrete mixer paver
   operator, Concrete plant operator (automatic); Crane, Truck
   crane, Pitman crane, Hydro crane or any machine with power
   swing, Derrick or derrick trucks; Dragline operator, Dredge
   operator, Dozer, Ditching machine, Euclid loader, Hoist, 2
   active drums, Loader, all types, Mechanic or welder,
   Mixermobile, Multi-unit scraper, Piledriver operator, Power
   shovel operator, Quad track, Scoop operator, all types,
   Sideboom cat, Cheery picker, Skimmer scoop operator, Push cat
   operators.

   GROUP 2:  Asphalt plant operator, Elevating grader operator.

   GROUP 3:  A-frame truck, Asphalt roller operator, Asphalt
   plant boiler fireman, Backfiller operator, Barber green
   loader, Boiler, other than asphalt, Bull float operator,
   Churn drill operator, Compressor operator (l), Concrete
   central plant operator, Concrete mixer operator, skip,
   Concrete pump operator, Crusher operator, Distributor
   operator, Finish machine operator, concrete, Fireman, other
   than asphalt, Flex plane operator, Fork lift, Form grader
   operator, Greaser, Hoist, 1 drum, Jeep ditching machine,
   Pavement Breaker, self-propelled (of the hydra hammer or
   similar type), pump operator, 4 inches or over, two, pump
   operator, other than Dredge screening and wash plant
   operator, Small machine operator, Spreader box operator, self
   propelled, Tractor operator, over 50 h.p., Self-propelled
   roller operator, other than asphalt siphons and jets,
   Subgrading machine operator, Tank car heater operator,
   combination booster and boilers, Towboat operator, Vibrating
   machine operator, not hand.

   GROUP 4:  Concrete gang saw, Self-propelled (con-cut),
   Conveyor operator, Harrow, disc. seeder, Oiler, Tractor
   operator, 50 h.p. or less without attachments.

   GROUP 4A:  Oiler, Motor crane.  HOURLY

   PREMIUMS:  Following classifications shall receive ($.25)
   above Group I rate:  Clamshells - 3 yd. capacity or over,
   Crane or rigs, 80 ft. of boom or over (including jib),
   Draglines, 3 yd. capacity or over, Piledrivers 80 ft of boom
   or over (including jib), Shovels and backhoes, 3 yd. capacity
   or over.
 ----------------------------------------------------------------
 * ENGI0101-006 04/01/2004

 LEAVENWORTH COUNTY

                                   Rates          Fringes

   Power equipment operators:
   (ALL OTHER WORK)
     GROUP 1.....................$ 25.59            10.37

   Power equipment operators:
     GROUP 2.....................$ 24.55            10.27
     GROUP 3
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       OILERS....................$ 20.08            10.37
     OILERS DRIVER (ALL
     TYPES)......................$ 23.43        10.379.57

   POWER EQUIPMENT OPERATORS CLASSIFICATIONS

   GROUP 1 -  Asphalt roller operator, finish, asphalt paver and
   spreader, asphalt plant operator, concrete plant operator, la
   tourneau rooter (all tiller types), concrete mixer paver,
   slip form paver operator (CMI, Rex, Gomeco or equal),
   finishing machine operator, auto grader or trimmer or
   sub-grader, side discharge spreader, concrete pump operator,
   backhoe, blade operator (all types), bulldozer operator, high
   loader - fork lift - skid loader (all types), quad track,
   scraper operator (all types), push cat, ditching machine,
   boilers-2, booster pump on dredge, dredge engineman, dredge
   operator, tow boat operator, hoisting engineer (2 active
   drums), crane operator, derrick or derrick trucks, drag line
   operator, pile driver operator, pitman crane  or boom truck
   (all types), shovel operator, truck crane, clamshell
   operator, drilling or boring machine (rotary - self
   propelled), boring machine (truck or crane mounted), skimmer
   scoop operator, mucking machine operator, sideboom cats,
   locomotive operator (standard gage), drillcat with compressor
   mounted (self-contained) or similar type self propelled
   rotary drill (not air tract), mechanics and welders (field
   and plants)

   GROUP 2 -  A-Frame truck operator, articulated dump truck,
   hoisting engine (one drum), roller operator (wtih or without
   blades), boilers (l), distributor operator, fireman gig, tank
   car heater operator (combination boiler and booster), chip
   spreader, back filler operator, farm tractor (all
   attachments), multiple compactor, concrete mixer operator,
   skip loader, elevating grader operator, pavement breaker,
   self propelled hydra-hammer (or similar type), power shield,
   churn drill operator, concrete saws (self propelled),
   conveyor operator, float operator,  form grader operator,
   screening and washing plant, siphons and jets, vibrating
   machine operator (not hand held), crusher operator, conveyor
   operator, paymill operator, maintenance operator, welding
   machine, compressor, pumps, self-propelled street broom or
   sweeper, stump cutting machine, straw blower

   HOURLY PREMIUMS
   FOLLOWING CLASSIFICATIONS SHALL RECEIVE ($.25) ABOVE GROUP I
   RATE:  Clamshells - 3 yd. capacity or over - crane or rigs 80
   ft. of boom or over (including jib) - draglines, 3 yd.
   capacity or over - piledrivers 80 ft. of boom or over
   (including jib) - shovels & backhoes, 3 yd. capacity or over.
 ----------------------------------------------------------------
 * ENGI0101-007 04/01/2004

 JEFFERSON COUNTY

                                   Rates          Fringes

   Power equipment operators:
     GROUP 1.....................$ 17.90             8.07
     GROUP 2.....................$ 17.65             8.07
     GROUP 3.....................$ 17.40             8.07
     GROUP 4.....................$ 17.05             8.07
     GROUP 4A....................$ 17.30             8.07
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   GROUP 1:  Asphalt paver and spreader, Backhoe, Boring
   machine, Blades, all types, Clamshell, Concrete mixer paver
   operator, Concrete plant operator (automatic); Crane, Truck
   crane, Pitman crane, Hydro crane or any machine with power
   swing, Derrick or derrick trucks; Dragline operator, Dredge
   operator, Dozer, Ditching machine, Euclid loader, Hoist, 2
   active drums, Loader, all types, Mechanic or welder,
   Mixermobile, Multi-unit scraper, Piledriver operator, Power
   shovel operator, Quad track, Scoop operator, all types,
   Sideboom cat, Cheery picker, Skimmer scoop operator, Push cat
   operators.

   GROUP 2:  Asphalt plant operator, Elevating grader operator.

   GROUP 3:  A-frame truck, Asphalt roller operator, Asphalt
   plant boiler fireman, Backfiller operator, Barber green
   loader, Boiler, other than asphalt, Bull float operator,
   Churn drill operator, Compressor operator (l), Concrete
   central plant operator, Concrete mixer operator, skip,
   Concrete pump operator, Crusher operator, Distributor
   operator, Finish machine operator, concrete, Fireman, other
   than asphalt, Flex plane operator, Fork lift, Form grader
   operator, Greaser, Hoist, 1 drum, Jeep ditching machine,
   Pavement Breaker, self-propelled (of the hydra hammer or
   similar type), pump operator, 4" or over, two, pump operator,
   other than Dredge screening and wash plant operator, Small
   machine operator, Spreader box operator, self-propelled,
   Tractor operator, over 50 h.p., Self-propelled roller
   operator, other than asphalt siphons and jets, Subgrading
   machine operator, Tank car heater operator, Combination
   booster and boilers, Towboat operator, Vibrating machine
   operator, not hand.

   GROUP 4:  Concrete gang saw, Self-propelled (con-cut),
   Conveyor operator, Harrow, disc. seeder, Oiler, Tractor
   operator, 50 h.p. or less without attachments.

   GROUP 4A:  Oiler, Motor crane.

   HOURLY PREMIUMS:  Following classifications shall receive
   ($.25) above Group I rate:  Clamshells - 3 yd. capacity or
   over, Crane or rigs, 80 ft. of boom or over (including jib),
   Draglines, 3 yd. capacity or over, Piledrivers 80 ft of boom
   or over (including jib), Shovels and backhoes, 3 yd. capacity
   or over.
 ----------------------------------------------------------------
 * ENGI9101-001 04/01/2004

 SHAWNEE COUNTIES

                                   Rates          Fringes

   Power equipment operators:
     GROUP 1.....................$ 17.90             8.07
     GROUP 2.....................$ 17.65             8.07
     GROUP 3.....................$ 17.40             8.07
     GROUP 4.....................$ 17.05             8.07
     GROUP 4A....................$ 17.30             8.07

   GROUP 1:  Asphalt paver and spreader, Backhoe, Boring
   machine, Blades, all types, Clamshell, Concrete mixer paver
   operator, Concrete plant operator (automatic); Crane, Truck
   crane, Pitman crane, Hydro crane or any machine with power
   swing, Derrick or derrick trucks; Dragline operator, Dredge
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   operator, Dozer, Ditching machine, Euclid loader, Hoist, 2
   active drums, Loader, all types, Mechanic or welder,
   Mixermobile, Multi-unit scraper, Piledriver operator, Power
   shovel operator, Quad track, Scoop operator, all types,
   Sideboom cat, Cheery picker, Skimmer scoop operator, Push cat
   operators.

   GROUP 2:  Asphalt plant operator, Elevating grader operator.

   GROUP 3:  A-frame truck, Asphalt roller operator, Asphalt
   plant boiler fireman, Backfiller operator, Barber green
   loader, Boiler, other than asphalt, Bull float operator,
   Churn drill operator, Compressor operator (l), Concrete
   central plant operator, Concrete mixer operator, skip,
   Concrete pump operator, Crusher operator, Distributor
   operator, Finish machine operator, concrete, Fireman, other
   than asphalt, Flex plane operator, Fork lift, Form grader
   operator, Greaser, Hoist, 1 drum, Jeep ditching machine,
   Pavement Breaker, self-propelled (of the hydra hammer or
   similar type), pump operator, 4" or over, two, pump operator,
   other than Dredge screening and wash plant operator, Small
   machine operator, Spreader box operator, self-propelled,
   Tractor operator, over 50 h.p., Self-propelled roller
   operator, other than asphalt siphons and jets, Subgrading
   machine operator, Tank car heater operator, Combination
   booster and boilers, Towboat operator, Vibrating machine
   operator, not hand.

   GROUP 4:  Concrete gang saw, Self-propelled (con-cut),
   Conveyor operator, Harrow, disc. seeder, Oiler, Tractor
   operator, 50 h.p. or less without attachments.

   GROUP 4A:  Oiler, Motor crane.

   HOURLY PREMIUMS:  Following classifications shall receive
   ($.25) above Group I rate:  Clamshells - 3 yd. capacity or
   over, Crane or rigs, 80 ft. of boom or over (including jib),
   Draglines, 3 yd. capacity or over, Piledrivers 80 ft of boom
   or over (including jib), Shovels and backhoes, 3 yd. capacity
   or over.
 ----------------------------------------------------------------
 IRON0010-002 04/01/2001

 LEAVENWORTH COUNTY

                                   Rates          Fringes

   Ironworkers:...................$ 22.70            11.63
 ----------------------------------------------------------------
 IRON0010-005 04/01/2001

 DOUGLAS, JEFFERSON, AND SHAWNEE COUNTIES

                                   Rates          Fringes

   Ironworkers:...................$ 19.70            11.63
 ----------------------------------------------------------------
 LABO0142-001 04/01/2001

                                   Rates          Fringes

   Laborers:
     DOUGLAS AND SHAWNEE
     COUNTIES
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       GROUP 1...................$ 12.20             4.15
       GROUP 2...................$ 12.45             4.15
     JEFFERSON COUNTY
       GROUP 1...................$ 11.80             4.15
       GROUP 2...................$ 12.05             4.15

   GROUP 1:  Board mat weavers & cable tiers, georgia buggy
   (manually operated), mixerman-no skip lift, salamander
   tenders, track men, tractor swamper, truck dumper, wire mesh
   setter, water pump up to 4 inches, and all other general
   laborers including flagman.

   GROUP 2:  Air tool operators, cement handlers (bulk), chain
   saw, georgia buggy (mechanically operated), grademan, hot
   mastic kettleman, crusher feeder, joint man, jute man, mason
   tender, material batch hopper and scale man, mixer man, pier
   hole man (working 11 feet deep), pipelayer - drainage
   (concrete and/or corrugated metal), signal man (crane), truck
   dumper - dry batch, vibrator operator, wagon and churn drill
   operator, asphalt raker, barco tamper, concrete saw, creosote
   material - handling and applying, nozzle burner (cutting
   torch and burning bar), conduit pipe, water and gas
   distribution lines, tile and duct line setter, form setter
   and liner on concrete paving, powderman, sandblasting and
   gunite nozzleman, sanitary sewer pipe layer, steel plate
   structure erectors, screed man.
 ----------------------------------------------------------------
 LABO1290-008 02/01/1997

 DOUGLAS AND SHAWNEE COUNTIES

                                   Rates          Fringes

   Asbestos
   Abatement/Hazardous Waste
     Preparation, removal
     and encapsulation of
     hazardous materials
     from non-mechanical
     systems.....................$ 10.40             3.80
 ----------------------------------------------------------------
 LABO1290-011 02/01/1997

 LEAVENWORTH COUNTY

                                   Rates          Fringes

   Asbestos
   Abatement/Hazardous Waste
     Preparation, removal
     and encapsulation of
     hazardous materials
     from non-mechanical
     systems.....................$ 11.40             4.15
 ----------------------------------------------------------------
 LABO1290-013 02/01/1997

 JEFFERSON COUNTY

                                   Rates          Fringes

   Asbestos
   Abatement/Hazardous Waste
     Preparation, removal
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     and encapsulation of
     hazardous materials
     from non-mechanical
     systems.....................$ 10.00             3.80

 ----------------------------------------------------------------
 LABO1290-019 04/01/2003

 LEAVENWORTH COUNTY

                                   Rates          Fringes

   Laborers:
     GROUP 1.....................$ 17.71             7.79
     GROUP 2.....................$ 18.84             7.79

   GROUP 1:  Board mat weavers & cable tiers, georgia buggy
   (manually operated), mixerman-no skip lift, salamander
   tenders, track men, tractor swamper, truck dumper, wire mesh
   setter, water pump up to 4 inches, and all other general
   laborers including flagman.

   GROUP 2:  Air tool operators, cement handlers (bulk), chain
   saw, georgia buggy (mechanically operated), grademan, hot
   mastic kettleman, crusher feeder, joint man, jute man, mason
   tender, material batch hopper and scale man, mixer man, pier
   hole man (working 11 feet deep), pipelayer - drainage
   (concrete and/or corrugated metal), signal man (crane), truck
   dumper - dry batch, vibrator operator, wagon and churn drill
   operator, asphalt raker, barco tamper, concrete saw, creosote
   material - handling and applying, nozzle burner (cutting
   torch and burning bar), conduit pipe, water and gas
   distribution lines, tile and duct line setter, form setter
   and liner on concrete paving, powderman, sandblasting and
   gunite nozzleman, sanitary sewer pipe layer, steel plate
   structure erectors, screed man.
 ----------------------------------------------------------------
 PLAS0044-002 04/01/1997

                                   Rates          Fringes

   Cement Masons:
     DOUGLAS & SHAWNEE
     COUNTIES....................$ 14.25             2.95
     JEFFERSON COUNTY............$ 13.65             2.95

 ----------------------------------------------------------------
 PLAS0518-003 04/01/2001

 LEAVENWORTH COUNTY

                                   Rates          Fringes

   Cement Mason...................$ 20.40             8.15

 ----------------------------------------------------------------
 PLUM0165-004 06/01/2001

 JEFFERSON AND SHAWNEE COUNTIES

                                   Rates          Fringes

   Plumber........................$ 24.24             7.35
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 ----------------------------------------------------------------
 PLUM0533-003 12/01/1999

 LEAVENWORTH COUNTY

                                   Rates          Fringes

   Pipefitter.....................$ 26.38             9.53

 ----------------------------------------------------------------
 PLUM0763-003 08/01/2001

 DOUGLAS COUNTY

                                   Rates          Fringes

   Plumber/Pipefitter
     Industrial and
     Commercial Projects.........$ 24.63             6.80
     Light Commercial
     Projects: (heating,
     cooling and plumbing on
     construction projects
     bid for $50,000 or
     less, but does not
     include industrial,
     hospitals, colleges,
     and university projects)....$ 21.19             6.80

 ----------------------------------------------------------------
 * TEAM0541-005 04/01/2004

 LEAVENWORTH COUNTY:

                                   Rates          Fringes

   Truck drivers:
      GROUP 1.....................$ 24.40             8.11
      GROUP 2.....................$ 23.85             8.11
      GROUP 3.....................$ 23.34             8.11

   TRUCK DRIVER CLASSIFICATIONS

   GROUP 1: Mechanics and welders, A-frame low boy - boom truck
   driver.

   GROUP 2: Material trucks, Tandem two teams, Semi-trailers,
   Winch trucks-fork trucks, Distributor drivers and operators,
   Agitator and transit mix, Tank wagon drivers, Single axle,
   Tank wagon drivers, Tandem or semi-trailer, Isley wagons,
   dump trucks, Excavator, 5 cu. yds., and over, Dumpsters,
   Half-tracks, Speedace, Euclids and other similar excavating
   equipment, One team, Station wagons, Pickup truck, Material
   trucks, single axle, Tank wagon drivers, single axle.

   GROUP 3: Oilers and Greasers.
 ----------------------------------------------------------------
 TEAM0541-008 03/25/2000

                                   Rates          Fringes

   Traffic control service
   driver.........................$ 14.15           2.44+a
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   a. PAID HOLIDAYS: New Year's Day, Decoration Day, July 4th,
   Labor Day, Thanksgiving Day, Christmas Day, Employee's
   birthday and 2 personal days.
 ----------------------------------------------------------------
 TEAM0696-001 03/16/1997

 DOUGLAS, JEFFERSON AND SHAWNEE COUNTIES

                                   Rates          Fringes

   Truck drivers:
     GROUP 1.....................$ 10.60             2.95
     GROUP 2.....................$ 10.70             2.95
     GROUP 3.....................$ 10.85             2.95

   GROUP 1: Pickups, Panel trucks, Station wagons, Flat beds,
   Dump and batch trucks, single axle

   GROUP 2: Tandem trucks, Warehousemen or partsmen, Mechanic
   helpers and servicemen

   GROUP 3: Lowboys, Semi-trailers, all Transit mixer truck
   (single or tandem Axle), A-frame and winch trucks when used
   as such, Euclid, end and bottom dump, Tournarockers, Atheys,
   Dumpsters and similar off-road equipment and mechanics on
   such equipment
 ----------------------------------------------------------------

 WELDERS - Receive rate prescribed for craft performing
 operation to which welding is incidental.
 ================================================================

 Unlisted classifications needed for work not included within
 the scope of the classifications listed may be added after
 award only as provided in the labor standards contract clauses
 (29CFR 5.5 (a) (1) (ii)).

 ----------------------------------------------------------------

 In the listing above, the "SU" designation means that rates
 listed under the identifier do not reflect collectively
 bargained wage and fringe benefit rates.  Other designations
 indicate unions whose rates have been determined to be
 prevailing.

 ----------------------------------------------------------------

                    WAGE DETERMINATION APPEALS PROCESS

 1.) Has there been an initial decision in the matter? This can
 be:

 *  an existing published wage determination
 *  a survey underlying a wage determination
 *  a Wage and Hour Division letter setting forth a position on
    a wage determination matter
 *  a conformance (additional classification and rate) ruling

 On survey related matters, initial contact, including requests
 for summaries of surveys, should be with the Wage and Hour
 Regional Office for the area in which the survey was conducted
 because those Regional Offices have responsibility for the
 Davis-Bacon survey program. If the response from this initial
 contact is not satisfactory, then the process described in 2.)
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 and 3.) should be followed.

 With regard to any other matter not yet ripe for the formal
 process described here, initial contact should be with the
 Branch of Construction Wage Determinations.  Write to:

        Branch of Construction Wage Determinations

        Wage and Hour Division

        U.S. Department of Labor

        200 Constitution Avenue, N.W.

        Washington, DC 20210

 2.) If the answer to the question in 1.) is yes, then an
 interested party (those affected by the action) can request
 review and reconsideration from the Wage and Hour Administrator
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

        Wage and Hour Administrator

        U.S. Department of Labor

        200 Constitution Avenue, N.W.

        Washington, DC 20210

 The request should be accompanied by a full statement of the
 interested party's position and by any information (wage
 payment data, project description, area practice material,
 etc.) that the requestor considers relevant to the issue.

 3.) If the decision of the Administrator is not favorable, an
 interested party may appeal directly to the Administrative
 Review Board (formerly the Wage Appeals Board).  Write to:

        Administrative Review Board

        U.S. Department of Labor

        200 Constitution Avenue, N.W.

        Washington, DC 20210

 4.) All decisions by the Administrative Review Board are final.

 ================================================================

           END OF GENERAL DECISION
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 General Decision Number: KS030008 06/04/2004  KS8

 Superseded General Decision Number: KS020008

 State: Kansas

 Construction Types: Building

 Counties: Johnson, Leavenworth, Miami and Wyandotte Counties
 in Kansas.

 BUILDING CONSTRUCTION PROJECTS (does not include residential
 construction consisting of single family homes and apartments
 up to and including 4 stories)

 Modification Number     Publication Date
             0             06/13/2003
             1             02/13/2004
             2             03/05/2004
             3             04/16/2004
             4             06/04/2004

 ASBE0027-001 10/01/2003

                                   Rates          Fringes

   Asbestos Workers/Insulator
   (Includes the application
   of all insulating
   materials, protective
   coverings, coatings, and
   finishings to all types of
   mechanical systems. Also
   the application of
   firestopping material for
   wall openings and
   penetrations in walls,
   floors, ceilings and
   curtain walls.)................$ 25.87            16.45

 ----------------------------------------------------------------
 BOIL0083-001 09/01/2001

                                   Rates          Fringes

   Boilermaker....................$ 25.01            11.14

 ----------------------------------------------------------------
 BRKS0015-003 04/01/2003

                                   Rates          Fringes

   Brickmason.....................$ 25.20            10.80

 ----------------------------------------------------------------
 BRKS0015-004 06/01/2002

                                   Rates          Fringes

   Tile Setter....................$ 26.57             5.80

 ----------------------------------------------------------------
 CARP0007-002 04/01/2003
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                                   Rates          Fringes

   Carpenter (Including
   acoustical ceilings and
   drywall hanging)...............$ 27.40             8.48

 ----------------------------------------------------------------
 CARP0007-015 04/01/2003

                                   Rates          Fringes

   Millwright.....................$ 27.40             8.48

 ----------------------------------------------------------------
 ELEC0124-005 09/29/2003

                                   Rates          Fringes

   Electrician....................$ 30.73            13.82

 ----------------------------------------------------------------
 * ENGI1101-001 04/01/2004

                                   Rates          Fringes

   Power equipment operators:
       150 ft. or less of
       Boom, Overhead
       Cranes, Hydraulic
       Cranes....................$ 28.66            10.44
       With 225 feet of boom
       or over (including
       jib) receive a
       premium of $1.25 per
       hour......................$ 29.91            10.44
       Fork Lift-all types
       and sizes.................$ 25.16            10.44
       Oiler.....................$ 21.35            10.44

 ----------------------------------------------------------------
 IRON0010-009 04/01/2003

                                   Rates          Fringes

   Ironworker, reinforcing and
   structural.....................$ 24.10            13.73

 ----------------------------------------------------------------
 * LABO1290-002 04/01/2004

                                   Rates          Fringes

   Laborers:
     Brick Tender/Hod............$ 21.70             9.06
     Carpenter Tender............$ 22.10             9.06
     General.....................$ 21.30             9.06

 ----------------------------------------------------------------
 PAIN0003-007 04/01/2001

                                   Rates          Fringes

   Drywall Finisher/Taper.........$ 23.10             6.48
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 ----------------------------------------------------------------
 PLAS0518-004 04/01/2003

                                   Rates          Fringes

   Cement Mason...................$ 22.93            10.55

 ----------------------------------------------------------------
 PLAS0518-015 04/01/2003

                                   Rates          Fringes

   Plasterer......................$ 22.65             9.85

 ----------------------------------------------------------------
 PLUM0008-008 06/01/2003

                                   Rates          Fringes

   Plumber (Excluding HVAC
   Work:)
     Miami.......................$ 28.83            11.22

 ----------------------------------------------------------------
 PLUM0533-002 06/01/2002

                                   Rates          Fringes

   Pipefitter.....................$ 29.78            11.68

 ----------------------------------------------------------------
 ROOF0020-006 06/01/2003

                                   Rates          Fringes

   Roofer.........................$ 26.45             7.99

 ----------------------------------------------------------------
 SFKS0314-001 07/01/1999

                                   Rates          Fringes

   Sprinkler Fitter...............$ 25.15             6.95

 ----------------------------------------------------------------
 SHEE0002-002 07/01/2003

                                   Rates          Fringes

   Sheet metal worker
   (INCLUDING HVAC DUCT WORK).....$ 32.52             9.88

 ----------------------------------------------------------------
  SUKS2002-002 10/30/2002

                                   Rates          Fringes

   Glazier........................$ 11.00             2.27

   Laborer: Form setter...........$ 14.00

   Painter, Brush and Roller
   (Excluding Drywall
   Finisher/Taper)................$ 17.83             4.56
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   WELDERS - Recieve rate prescribed for craft performing
   operation to which welding is incidental
 ----------------------------------------------------------------
 TEAM0541-016 04/01/2003

                                   Rates          Fringes

   Truck Driver
     Dump, Trailer...............$ 24.29           7.00+a

   FOOTNOTE
   a: An employee who has worked 1300 hrs. or more for an
   employer during the last full year shall receive 1 week
   vacation.
 ----------------------------------------------------------------

 WELDERS - Receive rate prescribed for craft performing
 operation to which welding is incidental.
 ================================================================

 Unlisted classifications needed for work not included within
 the scope of the classifications listed may be added after
 award only as provided in the labor standards contract clauses
 (29CFR 5.5 (a) (1) (ii)).

 ----------------------------------------------------------------

 In the listing above, the "SU" designation means that rates
 listed under the identifier do not reflect collectively
 bargained wage and fringe benefit rates.  Other designations
 indicate unions whose rates have been determined to be
 prevailing.

 ----------------------------------------------------------------

                    WAGE DETERMINATION APPEALS PROCESS

 1.) Has there been an initial decision in the matter? This can
 be:

 *  an existing published wage determination
 *  a survey underlying a wage determination
 *  a Wage and Hour Division letter setting forth a position on
    a wage determination matter
 *  a conformance (additional classification and rate) ruling

 On survey related matters, initial contact, including requests
 for summaries of surveys, should be with the Wage and Hour
 Regional Office for the area in which the survey was conducted
 because those Regional Offices have responsibility for the
 Davis-Bacon survey program. If the response from this initial
 contact is not satisfactory, then the process described in 2.)
 and 3.) should be followed.

 With regard to any other matter not yet ripe for the formal
 process described here, initial contact should be with the
 Branch of Construction Wage Determinations.  Write to:

        Branch of Construction Wage Determinations

        Wage and Hour Division

        U.S. Department of Labor
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        200 Constitution Avenue, N.W.

        Washington, DC 20210

 2.) If the answer to the question in 1.) is yes, then an
 interested party (those affected by the action) can request
 review and reconsideration from the Wage and Hour Administrator
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:

        Wage and Hour Administrator

        U.S. Department of Labor

        200 Constitution Avenue, N.W.

        Washington, DC 20210

 The request should be accompanied by a full statement of the
 interested party's position and by any information (wage
 payment data, project description, area practice material,
 etc.) that the requestor considers relevant to the issue.

 3.) If the decision of the Administrator is not favorable, an
 interested party may appeal directly to the Administrative
 Review Board (formerly the Wage Appeals Board).  Write to:

        Administrative Review Board

        U.S. Department of Labor

        200 Constitution Avenue, N.W.

        Washington, DC 20210

 4.) All decisions by the Administrative Review Board are final.

 ================================================================

           END OF GENERAL DECISION
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